
Arlington High School Building Committee 

 

   

      Meeting Date:          Tuesday, March 1, 2022, 6:00 p.m. 

     Location:                  Conducted via Remote Participation  
 

 
 Skanska Update 

♦ Consigli Change Order #11 Approval 

 

 Consigli Update 

 

 Subcommittee Reports 

♦ Communications  

♦ Finance 

♦ Interiors 

♦ Landscape & Exteriors  

♦ Memorials 

♦ SMEPFP  

♦ Security 

♦Temp Use-Phasing 

 

 Meeting Minute Approval 

♦February 1, 2022 

 

The listings of matters are those reasonably anticipated by the Chair which may be discussed at 

the meeting.  Not all items listed may in fact be discussed and other items not listed may also be 

brought up for discussion to the extent permitted by law.   

 

Members of the public are asked to send written comment to kfitzgerald@arlington.k12.ma.us. 

Documents regarding agenda items will be made available via the Town's website. 

 

https://www.mass.gov/doc/open-meeting-law-order-march-12-2020/download 

 

Topic: AHS Building Committee Meeting 

Time: Mar 1, 2022 06:00 PM Eastern Time (US and Canada) 

Join Zoom Meeting 

https://town-arlington-ma-us.zoom.us/j/83149717617 

Meeting ID: 831 4971 7617 

Passcode: 789129 

One tap mobile 

+13017158592,,83149717617# US (Washington DC) 

+13126266799,,83149717617# US (Chicago) 

https://town-arlington-ma-us.zoom.us/j/83149717617


Dial by your location 

        +1 301 715 8592 US (Washington DC) 

        +1 312 626 6799 US (Chicago) 

        +1 646 876 9923 US (New York) 

        +1 669 900 6833 US (San Jose) 

        +1 253 215 8782 US (Tacoma) 

        +1 346 248 7799 US (Houston) 

        +1 408 638 0968 US (San Jose) 

Meeting ID: 831 4971 7617 

Find your local number: https://town-arlington-ma-us.zoom.us/u/kd3VQAAryc 

  

 

https://town-arlington-ma-us.zoom.us/u/kd3VQAAryc
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Project: Arlington High School Contract For: New Construction 

Address: 869 Massachusetts Avenue, Arlington MA   Contract Date: June 26, 2019 

Owner:  Town of Arlington   

Address: 730 Massachusetts Avenue Arlington, MA 02476 Project ID:   

From: HMFH Architects, Inc To: Consigli Construction Co., Inc. 

Address: 130 Bishop Allen Drive, Cambridge MA 02139 Address: 72 Summer Street, Milford MA 

 

Change Order Total: $  108,518.53 

THE CONTRACT IS CHANGED AS FOLLOWS: 

Original Contract Sum was: $234,287,347.00 

Net change by previously authorized Change Order was: $        820,323.74 

Contract Sum prior to this Change Order was: $235,107,670.74 

Contract Sum will be (increased) (decreased) by Change Order in the amount of: $        108,518.53 

New Contract Sum including this Change Order will be: $235,216,189.27 

Contract Time will remain unchanged. 

Date of Substantial Completion as of the date of this Change Order therefore is: 02/14/2022 (Phase 1)                             

09/19/2023 (Phase 2)                          

09/18/2024 (Phase 3)                           

04/25/2025 (Final-Site) 

  
NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price, which have been authorized by 

Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is 

executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

   

Change Order (CO) 
NO: 11 

Date of Issuance: 15-February 2022 

Items included in this Change Order:  Cost: 

  

CR 147.1   FP at Makerspace woodshop ductwork. 

CR 243A    Subcontractor cost associated with provisions for utilizing permanent                                       

heat via temp power services for Phase 1   

 

CR 317R1   ASI-187 Misc Steel Revisions Bldgs A,B,C (Phase 2.3). 

CR 323       RFI-582 Add Electric Boiler Emergency Disconnect Switch (T&M). 

  

  

  

  

   

             

        $   53,397.73 

        $   44,524.94 

         

         

        $     4,152.76   

        $     6,443.10 
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Architect 

HMFH Architects, Inc. 

130 Bishop Allen Drive. 

Cambridge, MA 

  

 

 

BY (Signature) 

Arthur Duffy 

  

 

Date 

 

 

Owner’s Project Manager 

Skanska USA Building, Inc. 

101 Seaport Boulevard, Suite 200 

Boston, MA 02210 

  

 

 

BY (Signature) 

Jim Burrows 

  

 

Date 

 

Construction Manager 

Consigli Construction Co., Inc. 

72 Summer Street 

Milford, MA 01757 

  

 

 

BY (Signature) 

John LaMarre 

  

  

Date  

 

 

 Town Manager 

 Adam Chapdelaine 

 730 Massachusetts, Avenue 

 Arlington MA, 02476 

  

 

BY (Signature) 

Adam Chapdelaine 

  

 

Date 

 

 

  

  

  

  

  

 

BY (Signature) 

  

  

 

Date 

 

  

  

  

  

  

 

BY (Signature) 

  

  

 

Date  

 

 

 

 

 

Attachments: Consigli CR’s  147.1, 243A, 317R1, 323 

Distribution:   Owner – Adam Chapdelaine 

                       

 Architect – Arthur Duffy, Lori Cowles 

                           HMFH Architects, Inc. 

 OPM – Jim Burrows, Sy Nguyen, 

    Hal Raymond, Victoria Clifford 

                   Skanska USA Building, Inc. 

 Contractor – John LaMarre, Todd McCabe,  

               Chris Weber, David Dockendorf 

                              Consigli Construction Co., Inc.               

 Field – C. McWilliams, T. DeRosa 

                   Consigli Construction Co, Inc. 

 Other–    

 

   

02/15/2022



  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR147.1

5/28/21

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: CCD-023 - FP at Makerspace Ductwork (FP Costs Only)_Sub. 012422

Source: CCD

We offer the following specifications and pricing to make the changes as described below:

**CR147.1 includes revised Delta Mechanical pricing only in response to HMFH CR147 comments. CR147.1 has been issued to 

capture fire protection costs only. Costs associated with HVAC, Electrical, and Drywall scope were previously submitted and 

approved under CR147.

CR147 includes costs associated with CCD-023 - Additional Fire Protection at Makerspace Ductwork dated 5/27/21 issued by 

HMFH. Per CCD-023, additional sprinkler protection is required at the ductwork/riser for the dust collection and spray booth 

systems in order to be code compliant. Please see scope summary below and attached associated backup for additional 

information. 

 

Fire Protection - Delta Mechanical: 

- F&I Dry sprinkler sprinkler coverage and riser  in all new dust collection and spraybooth exhaust ductwork 

- F&I Spill to exterior (east) 

- F&I Heat Trace & Insulation L5/Roof level 

Assumptions & Qualifications: 

- Costs associated with overtime/acceleration are not included. 

- Costs associated with out of sequence painting are not included 

- Costs associated with out of sequence above ceiling access/ tile removal/replacement are not included. 

- CCC has proceeded with this change in accordance with CCD direction

Description Material Subcontract Other PriceLabor Equipment

Delta Mechanical - PCO#001R2 dated 

1/11/22

$49,882.27$49,882.27

$49,882.27Subtotal:

$374.12Bond (.75%) $49,882.27

$598.59General Liability (1.2%) $49,882.27

$0.00Subguard (1.4%) $49,882.27

$2,542.75OH&P (5% subs, 10% self perform) $50,854.98

$53,397.73Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

X

Page 1 of 2
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Hartford CT ● Washington DC ● Portland ME ● Boston MA ● Milford MA ● Albany NY ● New York NY ● Pleasant Valley NY ● Ronkonkoma NY
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  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR147.1

5/28/21

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre
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Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Hartford CT ● Washington DC ● Portland ME ● Boston MA ● Milford MA ● Albany NY ● New York NY ● Pleasant Valley NY ● Ronkonkoma NY
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Arthur Duffy

02/14/2022

victoria.clifford
Image
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Text Box
Jim Burrows
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From: Weber, Chris 

Sent: Tuesday, July 6, 2021 9:43 AM 

To: Arthur Duffy; Jim Burrows; Nguyen, Sy; Raymond, Hal 

Cc: Clifford, Victoria; McWilliams, Chuck; Rockwood, David; Dockendorf, David; 

LaMarre, John; Samya, Kevin 

Subject: RE: NOC - CCD 023 FP at Makerspace ductwork_CR147 

 

All,  

 

We have all pricing compiled associated with CR147 - CCD-023 – FP at makerspace ductwork, current 

ROM value is $65,000. See below for breakdown:  

- Delta Mechanical (Fire Protection) $51,000 

- Colony Drywall (Remob for Shaft Completion) $3,500 

- PJ Kennedy (Ductwork modifications/Additions) $2,100  

- WJGE (Heat Trace) $3,5000  

 

As advised previously, as these changes were issued as a CCD we have proceeded with the work as 

designed. Formal CR submission to follow.  

 

Thanks and let me know if you have any questions. 

Chris 

 

From: Weber, Chris  

Sent: Friday, May 28, 2021 11:44 AM 

To: Arthur Duffy <aduffy@hmfh.com>; Jim Burrows <jim.burrows@skanska.com>; Nguyen, Sy 

<Sy.Nguyen@skanska.com>; Raymond, Hal <hal.raymond@skanska.com> 

Cc: Clifford, Victoria <Victoria.Clifford@skanska.com>; McWilliams, Chuck <cmcwilliams@consigli.com>; 

Rockwood, David <drockwood@consigli.com>; Dockendorf, David <ddockendorf@consigli.com>; 

LaMarre, John <JLaMarre@consigli.com>; Samya, Kevin <ksamya@consigli.com> 

Subject: RE: NOC - CCD 023 FP at Makerspace ductwork_CR147 

 

All,  

 

We are in receipt of CCD-023 – FP at Makerspace Ductwork, dated 5/27/21. We have directed 

subcontractors to proceed and are currently reviewing for cost/schedule impacts. Rough list of current 

known impacts below:  

- Shaft wall construction on L5/4/3 is currently ongoing, however we have instructed Colony to 

stop work at these locations at this time in order to provide access to shaft/duct riser. 

Remobilization costs will be incurred for Colony to return to these rooms to complete/close 

shaft wall assembly upon completion of FP work.  

- Heat trace controller to be wired to 427A below  

- Sprinkler Drain in woodshop to east façade – exterior sheathing/AVB complete on east 

elevation. Patching required  

- Added FP heads in spray booth ex. Duct – duct fabricated. Penetatrations to be field cut  

 

Lead times are being reviewed for FP control valves, heat trace controller, etc. for installation schedule 

associated with above ceiling work. 

2153 CCC - CR147.1



 

We will follow up with ROM cost and additional schedule information. We have assigned CR147 for this 

scope.  

 

Thanks and please let me know if you have any questions.  

Chris  

 

 

 

Chris  Weber 
 

Project Manager 
 

m: 774.573.4072 
 

        

consigli.com
 

   

 

 

From: Arthur Duffy <aduffy@hmfh.com>  

Sent: Thursday, May 27, 2021 8:53 AM 

To: Weber, Chris <cweber@consigli.com>; Dockendorf, David <ddockendorf@consigli.com>; LaMarre, 

John <JLaMarre@consigli.com>; Rockwood, David <drockwood@consigli.com>; McWilliams, Chuck 

<cmcwilliams@consigli.com>; Samya, Kevin <ksamya@consigli.com>; Martino, Scott 

<smartino@consigli.com> 

Cc: Jim Burrows <jim.burrows@skanska.com>; Nguyen, Sy <Sy.Nguyen@skanska.com>; Raymond, Hal 

<hal.raymond@skanska.com>; Clifford, Victoria <Victoria.Clifford@skanska.com>; Lori Cowles 

<lcowles@hmfh.com>; Alan Pemstein <apemstein@hmfh.com>; Gilbert Castera <GC@bala.com> 

Subject: CCD 023 FP at Makerspace ductwork 

 

All, Attached is a CCD for adding sprinkler protection at the Ductwork associated with the Makespace 

dust collection and paint spray booth. Associated electrical for heat trace. 

This is a code required need driven by the size of the ductwork. 

 

I understand GWB is in progress, so this particular duct shaft will need to be left open for the installation 

of the sprinklers. 

 

Also, there is a deletion of the dry-head system that fed to the soffit overhang. This had previously been 

annotated on the Fire Protection MEPFP drawing. 

 

 

Arthur Duffy AIA  
Senior Associate I 617 844 2130 

 

HMFH ARCHITECTS 

130 Bishop Allen Drive, Cambridge, MA 02139 I 617.492.2200 

web I twitter I facebook I linkedin 
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http://www.consigli.com/
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fprotect-us.mimecast.com%2Fs%2F5fAcC0Rm69T26r7PHw8yZ8%3Fdomain%3Dhmfh.com%2F&data=04%7C01%7Ccweber%40consigli.com%7C00f443a7e67343eafafd08d9210e8d46%7C6f720a5c2d2d44a9905897f26f2e9cc0%7C1%7C0%7C637577168921461960%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=d%2FIbsj64yM5IlCPMl5HmC7a9ygwGQslY1ZFtuAcg%2BEM%3D&reserved=0
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fprotect-us.mimecast.com%2Fs%2FUlKlCgJGgkFlVYoQcoS0Ad%3Fdomain%3Dtwitter.com&data=04%7C01%7Ccweber%40consigli.com%7C00f443a7e67343eafafd08d9210e8d46%7C6f720a5c2d2d44a9905897f26f2e9cc0%7C1%7C0%7C637577168921471959%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=%2BwEXQi4fwm2f41FO2Fop855905wshhF38BVOzoR70HM%3D&reserved=0
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fprotect-us.mimecast.com%2Fs%2F3hh1CjRklnTjpyBNi5AK18%3Fdomain%3Dfacebook.com&data=04%7C01%7Ccweber%40consigli.com%7C00f443a7e67343eafafd08d9210e8d46%7C6f720a5c2d2d44a9905897f26f2e9cc0%7C1%7C0%7C637577168921481951%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=Wf%2ByH0%2BiGvRaIipHbZq4HAYCQ%2FcsluDAysffE%2Bo0sos%3D&reserved=0
https://nam11.safelinks.protection.outlook.com/?url=https%3A%2F%2Fprotect-us.mimecast.com%2Fs%2FP2X8ClYmnpIogzV4c1Szky%3Fdomain%3Dus.linkedin.com&data=04%7C01%7Ccweber%40consigli.com%7C00f443a7e67343eafafd08d9210e8d46%7C6f720a5c2d2d44a9905897f26f2e9cc0%7C1%7C0%7C637577168921481951%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=CDfHKBXU6h9Y4xgy1hGKQ1ZZ1eKJHLVW%2FonxMXzPpOc%3D&reserved=0


$49,882.27

$10,570.84

$10,131.56

$5,300.00

$2,652.72

76 @ 139.09

76 @ 133.31
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C+D Fire Sprinkler Design, LLC 
33 Ogden Avenue 
Warwick, RI 02889 

623-826-8291 
Dave Evans 

Email: dave.evans@cdfiresprinklerdesign.com 
 
 

Delta Mechanical Contractors, LLC      January 11, 2022 
44 Wilclar Street 
Warwick, RI  02886 
 
Change Order - CCD #23 – Maker Space 
 
Re: Arlington High School 
 Massachusetts Avenue 

Arlington, Massachusetts  
 

1. Costs associated with engineering, survey, drawing revisions, and As-Built drawings. 
2. Provide material fabrication lists and installation drawings. 

 
 

Our fee for scope of services as described above; $5,300.00. 
 
 
By:_____________________________Signature:_____________________________Date:__________ 

2153 CCC - CR147.1

Fred Pucillo 1/11/22

$5,300.00.

mailto:dave.evans@cdfiresprinklerdesign.com
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B A L A  C O N S U L T I N G  E N G I N E E R S 617 357 6060
52 TEMPLE PLACE 617 357 5188 FAX
BOSTON, MA 02111 WWW.BALA.COM 

P:\60-17-442\PM\Change Orders\Mech\CR Responses\Word Documents\CR147 - CCD-023 - FP at Markerspace Ductwork Review.docx

CHANGE REQUEST RESPONSE

DATE RECEIVED 5/28/21 DATE RETURNED: 11/2/21
TO: Arthur Duffy

HMFH Architects 
130 Bishop Allen Drive
Cambridge, MA 02139

FROM Gilbert Castera & J. Ryan Flynn
Bala Consulting Engineers

RE: Arlington High School
60-17-442
Change Request CR147 (CCD-023)

We have reviewed Change Request CR147 (CCD-023) regarding adding sprinkler heads in ductwork 
issued in CCD-023. Our comments reside below.  

We take no exception to the sheet metal labor or materials submitted to perform the work by the HVAC 
Contractor. 

We noticed the following discrepancies with the list of materials and therefore we recommend that the FP 
portion of the proposal be adjusted accordingly.

1. Quantity of sprinklers is noted as (18) heads instead of (15) flex heads required.
2. Quantity of 2.5 inch sprinkler pipe is noted as 231 feet.  It should be 100 feet or less.
3. Quantity of 2 inch sprinkler pipe is noted as 169 feet.  It should be 100 feet or less.
4. Quantity of heat tracing is noted as 50 feet.  It should be 20 feet or less.
5. Quantity of labor hours should be adjusted as required in accordance with the above noted 

discrepancies.

The Contractor is responsible for all quantities and means and methods of construction for this project.

All unit pricing and contractor markups must comply with the bid forms and contracts with the Client. 

HMFH tallies 52'

2":  HMFH tallies 192' added- less 45' deleted = 147'

1 1/4" pipe deleted (28') and three dry pendant heads- provide credit

See color-coded
takeooff on
sketches within

2153 CCC - CR147.1



CCD 023  Page 1 of 1 

 

Project: Arlington High School Contract 
For: 

New Construction 

Address: 869 Massachusetts Avenue, Arlington, MA  02476 
 

Contract Date: June 26, 2019 

Owner:  Town of Arlington   

Address: 730 Massachusetts Avenue, Arlington, MA  02476  Project ID: 408417 

From: HMFH Architects, Inc To: Consigli Construction Co., Inc 

Address: 130 Bishop Allen Drive, Cambridge, MA 02139 Address: Milford, MA 

 

You are hereby directed to make the following change(s) in this Contract: 

Addition of Sprinkler protection in dust collector and spray booth duct system. Associated electrical changes for heat 

trace. Deletion of dry-head system at floor overhang. 

PROPOSED ADJUSTMENTS: 

1.  The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:       

          Lump Sum increase of $ TBD    
 

          Unit Price of $            per 
 

          On a Time & Materials Basis 
 

       As follows:     
 

2.  The Contract Time shall BE UNCHANGED.  Such an adjustment, if any, shall be 0 days from the date of Substantial           
Completion. 

  

When signed by the Owner and Architect and received by the Contractor, this document 
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the 
Contractor shall proceed with the change(s) described above. 

Contractor signature indicates agreement 
with the proposed adjustments in Contract 
Sum and Contract Time set forth in this 
CCD. 

 
HMFH Architects 

ARCHITECT 
130 Bishop Allen Drive 
Cambridge, MA 

ADDRESS 
 
 

BY (Signature) 
 Arthur Duffy 

(Typed Name) 
 

DATE 

 
Town of Arlington 

Owner 
730 Massachusetts Avenue 
Arlington, MA 

ADDRESS 
 
 

BY (Signature) 
 

(Typed Name) 
 

DATE 

 
Consigli Construction Co., Inc. 

Contractor 
72 Summer Street 
Milford, MA 

ADDRESS 
 
 

BY (Signature) 
 

(Typed Name) 
 

DATE 

 

Attachments: Sketches SKFP-01, SKFP-02, SKFP-03, SKE-015  

distribution:   Owner – Adam Chapdelaine  Architect – Arthur Duffy, Lori Cowles 

 OPM – J Burrows, Sy Nguyen, H. Raymond              Contractor – J. LaMarre, C. Weber,  

            D.  Dockendorf 

 Consultant –  Bala    Field – C. McWilliams, D. Rockwood 

  
 

 

Construction Change Directive (CCD) NO:  

023 Date of Issuance: May 27, 2021 

RECEIVED
05/27/2021

2153 CCC - CR147.1



dC

dB

d9d8

dA

d10

dB.8

3"

MAKER /

WOOD

SHOP

227

NO STORAGE ALLOWED IN FRONT OF BUILDING

2" SPR RISER TO 

5TH FLOOR

TYPICAL ACCESS TO BE PROVIDED AT EACH SPRINKLER LOCATION BY DUCT 

FABRICATOR TO ALLOW ACCESS FOR INSPECTION, TESTING AND MAINTENANCE 

OF SPRINKLER. SPRINKLER CONTRACTOR TO COORDINATE LOCATION OF 

ACCESS WITH DUCT FABRICATOR. THIS REQUIREMENT APPLIES TO THE DUST 

COLLECTOR AND SPRAY BOOTH EXHAUST DUCTS. 

2 1/2"

23

CCD

SD

S
D

SPILL 2" SDR TO 

EXTERIOR

2"

CONTROL VALVES, 

EACH WITH THEIR 

OWN DRAIN 

ASSEMBLIES

2 1/2" 2 1/2"

2 1/2"

2"

1 1/2"

2" 1 1/2"
THIS SPRINKLER 

HEAD CLOSEST TO 

THE EXTERIOR IS 

TO BE OF THE DRY 

PENDENT TYPE

EXHAUST DUCTS BY 

HVAC CONTRACTOR

D
R

A
W

IN
G

 N
U

M
B

E
R

JO
B

 N
U

M
B

E
R

S
C

A
L
E

:
D

A
T

E
:

D
R

A
W

N
:

C
H

E
C

K
E

D
:

S
K

F
P

1
/8

" 
=

 1
'-

0
"

R
E

F
. 

D
W

G
. 

F
P

 2
.2

d
  

  
 C

C
D

-2
3

6
0

1
7

4
4

2

A
rl

in
g

to
n

 H
ig

h
 S

ch
o

o
l

F
IR

E
 P

R
O

T
E

C
T

IO
N

 L
E

V
E

L
 2

 A
R

E
A

 D
 R

E
V

IS
IO

N
S

W
A

L
G

C
0

5
/2

1
/2

1

0
1

SCOPE NOTES:

1. REFER TO DRAWING FP2.4d FOR TYPICAL SPRINKLER BRANCH SIZES 

FOR BUILDING D.

2. PROVIDE SPRINKLER COVERAGE IN ALL NEW DUST COLLECTION & 

SPRAY BOOTH EXHAUST DUCTWORK 10 INCH IN DIAMETER OR 

LARGER. SPRINKLERS ARE TO ALL BE OF THE HIGH TEMPERATURE 

TYPE. 

23

CCD

RECEIVED
05/27/2021

31'

27'

45'

deleted 28'  1 1/4" pipe and three dry heads

22'

39'

17'

6'
14'

8'

17'

38'

14'

45'

Deleted
2" pipe
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CCD 023  Page 1 of 1 

 

Project: Arlington High School Contract 
For: 

New Construction 

Address: 869 Massachusetts Avenue, Arlington, MA  02476 
 

Contract Date: June 26, 2019 

Owner:  Town of Arlington   

Address: 730 Massachusetts Avenue, Arlington, MA  02476  Project ID: 408417 

From: HMFH Architects, Inc To: Consigli Construction Co., Inc 

Address: 130 Bishop Allen Drive, Cambridge, MA 02139 Address: Milford, MA 

 

You are hereby directed to make the following change(s) in this Contract: 

Addition of Sprinkler protection in dust collector and spray booth duct system. Associated electrical changes for heat 

trace. Deletion of dry-head system at floor overhang. 

PROPOSED ADJUSTMENTS: 

1.  The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:       

          Lump Sum increase of $ TBD    
 

          Unit Price of $            per 
 

          On a Time & Materials Basis 
 

       As follows:     
 

2.  The Contract Time shall BE UNCHANGED.  Such an adjustment, if any, shall be 0 days from the date of Substantial           
Completion. 

  

When signed by the Owner and Architect and received by the Contractor, this document 
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the 
Contractor shall proceed with the change(s) described above. 

Contractor signature indicates agreement 
with the proposed adjustments in Contract 
Sum and Contract Time set forth in this 
CCD. 

 
HMFH Architects 

ARCHITECT 
130 Bishop Allen Drive 
Cambridge, MA 

ADDRESS 
 
 

BY (Signature) 
 Arthur Duffy 

(Typed Name) 
 

DATE 

 
Town of Arlington 

Owner 
730 Massachusetts Avenue 
Arlington, MA 

ADDRESS 
 
 

BY (Signature) 
 

(Typed Name) 
 

DATE 

 
Consigli Construction Co., Inc. 

Contractor 
72 Summer Street 
Milford, MA 

ADDRESS 
 
 

BY (Signature) 
 

(Typed Name) 
 

DATE 

 

Attachments: Sketches SKFP-01, SKFP-02, SKFP-03, SKE-015  

distribution:   Owner – Adam Chapdelaine  Architect – Arthur Duffy, Lori Cowles 

 OPM – J Burrows, Sy Nguyen, H. Raymond              Contractor – J. LaMarre, C. Weber,  

            D.  Dockendorf 

 Consultant –  Bala    Field – C. McWilliams, D. Rockwood 

  
 

 

Construction Change Directive (CCD) NO:  

023 Date of Issuance: May 27, 2021 
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SCOPE NOTES:

1. REFER TO DRAWING FP2.4d FOR TYPICAL SPRINKLER BRANCH SIZES 

FOR BUILDING D.

2. PROVIDE SPRINKLER COVERAGE IN ALL NEW DUST COLLECTION & 

SPRAY BOOTH EXHAUST DUCTWORK 10 INCH IN DIAMETER OR 

LARGER. SPRINKLERS ARE TO ALL BE OF THE HIGH TEMPERATURE 

TYPE. 
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HEAT TRACING CONTROLLER TO BE WIRED FOR POWER 

AND FIRE ALARM WIRING. EXACT LOCATION TO BE FIELD 

COORDINATED WITH ARCHITECT. 
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QUANTITY OF SPRINKLERS SHALL BE FIELD 

COORDINATED WITH FINAL DUCTWORK. 

DRY PENDENT HEADS
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1 1/2" SPR RISER FROM BELOW. 
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KEY NOTE:

HEAT TRACE AND INSULATE ALL EXTERIOR PIPING STARTING AT 5TH 

FLOOR CEILING. 
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  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR243A

2/7/22

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: Provisions for Utilizing Permanent Heat via Temp Power Service due to Evers - Ph. 1 (Sub Costs Only)

Source: Other

We offer the following specifications and pricing to make the changes as described below:

*CR243A has been revised to include subcontractor costs only associated with CR243. GR costs associated with temporary 

equipment, fuel, etc. are captured under separate cover (CR243). 

CR243 includes costs associated with utilizing permanent heating systems/equipment with temporary power provisions and 

alternative measures to provide power & heat in phase 1 buildings D&E due to Eversource permanent power not being provided 

until 11/19/21. Below is a summary of temporary provisions provided, as well as alternative measures performed prior to 11/19/21 

to maintain construction schedule: 

- Rental  350KVA Diesel Generators 

- Diesel Fuel Costs for Generator and Temp Heaters

- Riggs (General Requirements)   Diesel Heater Rental + Hoses 

- WJGEI (Electrical): 

                      o Install Temp power feed for HWP/CHWP to allow HVAC Contractor to energize and flush heating system 

                      o Install temp feed to boiler pump for flushing of heating system 

                      o Install branch power connections for (2) Temp Heaters 

                      o Power to open fire smoke dampers for mechanical unit start up 

- PJ Kennedy (HVAC): 

                      o Rigging Eversource Transformers into place for Eversource

                      o Install temp electrical water heater to serve radiant slab heating system

Please see attached pricing and associated backup for additional information. 

Assumptions & Qualifications: 

- Costs associated with Overtime/Acceleration are not included 

- Costs associated with temporary provisions after permanent power (11/19/21) in place due to supply chain issues are not 

included and will be submitted under separate cover (CR243.1) 

- CCC has proceeded with this scope of work in order to maintain project schedule.

Description Material Subcontract Other PriceLabor Equipment

WJGEI - Proposal #58 dated 10/25/21 $2,420.40$2,420.40

WJGEI - Proposal #73 dated 11/19/21 $4,162.87$4,162.87

WJGEI - Proposal #72 dated 11/19/21 $5,069.64$5,069.64

WJGEI - Proposal #76 dated 11/29/21 $10,300.43$10,300.43

WJGEI - Proposal #93 dated 12/30/21 $3,590.48$3,590.48

PJ Kennedy - PCO#019 dated 10/27/21 $1,339.80$1,339.80

PJ Kennedy - PCO#025 dated 1/7/22 $14,710.01$14,710.01

$41,593.63Subtotal:

$311.95Bond (.75%) $41,593.63

$499.12General Liability (1.2%) $41,593.63

$0.00Subguard (1.4%) $41,593.63

$2,120.24OH&P (5% subs, 10% self perform) $42,404.70

Page 1 of 2
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Hartford CT ● Washington DC ● Portland ME ● Boston MA ● Milford MA ● Albany NY ● New York NY ● Pleasant Valley NY ● Ronkonkoma NY

2153 CCC - CR243A



  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR243A

2/7/22

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

$44,524.94Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre

X

Page 2 of 2
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Hartford CT ● Washington DC ● Portland ME ● Boston MA ● Milford MA ● Albany NY ● New York NY ● Pleasant Valley NY ● Ronkonkoma NY

2153 CCC - CR243A
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Arthur Duffy

02/14/2022
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Weber, Chris

From: LaMarre, John

Sent: Friday, November 12, 2021 3:55 PM

To: Jim Burrows

Cc: Arthur Duffy; Nguyen, Sy; Weber, Chris; Dockendorf, David; McWilliams, Chuck; DeRosa, 

Thomas; Jensen, Michael; Samya, Kevin

Subject: FW: ArlHS - Equipment Factory Startup Delay due to Permanent Power 

Jim, 

Today, 11/12, was the most recent revised “dead line” date for Eversource to provide permanent power to the 

project.  That did not occur.  Stating the obvious without power the schedule and project costs are being impacted and 

the work arounds currently in place, use of temporary heaters, generators and utilizing the temporary power 

transformer these sources will need to be increased to reduce the impact to the follow on work for e.g. scheduling of 

equipment startups performed by factory technicians, HVAC balancing, etc.,.   

 

We will pursue the availability of the trailer size temporary generator we had on reserve and make arrangements to 

have it delivered to the site, this is based on that Eversource cannot commitment to a date when power will be 

available. 

 

In early December a determination will have to be made if the school can be opened as planned, February vacation.   

 

Sincerely,    

 

      

 

 

John LaMarre 
 

Senior Project Manager
 

m: 617.293.5296
 

        

consigli.com
 

   

 

 

From: Samya, Kevin  

Sent: Friday, November 12, 2021 2:09 PM 

To: Jensen, Michael <MJensen@consigli.com>; Weber, Chris <cweber@consigli.com>; Dockendorf, David 

<ddockendorf@consigli.com>; LaMarre, John <JLaMarre@consigli.com>; McWilliams, Chuck 

<cmcwilliams@consigli.com>; DeRosa, Thomas <tderosa@consigli.com>; Condon, Patrick <PCondon@consigli.com>; 

Saunders, Mason <msaunders@consigli.com>; Mynter, Brandon <bmynter@consigli.com> 

Cc: Martino, Scott <smartino@consigli.com> 

Subject: RE: ArlHS - Equipment Factory Startup Delay due to Permanent Power  

 

Just spoke to Bill at PJK and he has a new tentative date/confirmation for 11/22. He has that as a place holder for now, 

but I need to keep him posted early next week on whether or not we will have power. Apparently Eversource dropped 

off a spool of wire today without a crew, fingers crossed for next week.  
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Kevin Samya
 

Assistant M/E/P Manager
 

m: 508.244.1698
 

        

consigli.com
 

   

 

 

From: Jensen, Michael  

Sent: Friday, November 12, 2021 8:07 AM 

To: Samya, Kevin <ksamya@consigli.com>; Weber, Chris <cweber@consigli.com>; Dockendorf, David 

<ddockendorf@consigli.com>; LaMarre, John <JLaMarre@consigli.com>; McWilliams, Chuck 

<cmcwilliams@consigli.com>; DeRosa, Thomas <tderosa@consigli.com>; Condon, Patrick <PCondon@consigli.com>; 

Saunders, Mason <msaunders@consigli.com>; Mynter, Brandon <bmynter@consigli.com> 

Cc: Martino, Scott <smartino@consigli.com> 

Subject: RE: ArlHS - Equipment Factory Startup Delay due to Permanent Power  

 

Kevin,  

 

They had two weeks as you state below which had to have included Thanksgiving anyhow. Lets keep their original 

“second” week as the new “first” week. 

 

We should still be able to get most of the week through thanksgiving. Should only loose Thursday maybe some Friday. 

 

 

Michael Jensen 
 

M/E/P Manager
 

m: 774.278.0117
 

        

consigli.com
 

   

 

 

From: Samya, Kevin <ksamya@consigli.com>  

Sent: Friday, November 12, 2021 8:00 AM 

To: Weber, Chris <cweber@consigli.com>; Dockendorf, David <ddockendorf@consigli.com>; LaMarre, John 

<JLaMarre@consigli.com>; McWilliams, Chuck <cmcwilliams@consigli.com>; DeRosa, Thomas <tderosa@consigli.com>; 

Condon, Patrick <PCondon@consigli.com>; Saunders, Mason <msaunders@consigli.com>; Mynter, Brandon 

<bmynter@consigli.com> 

Cc: Martino, Scott <smartino@consigli.com>; Jensen, Michael <MJensen@consigli.com> 

Subject: ArlHS - Equipment Factory Startup Delay due to Permanent Power  

 

All, 

 

Due to Eversource not being onsite this week to provide Permanent Power we had to re-schedule the Factory 

Equipment Startup for the rooftop equipment. We anticipated permanent power being available today, and as of right 

now the earliest we will have power is EOD Tuesday (11/16) assuming Eversource is onsite Monday (11/15). Eversource 

will need at least (2) working days to complete the work and get (1) transformer energized. 
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That being said, PJ Kennedy had to cancel the (2) scheduled startup dates for next week that were scheduled for (11/15) 

and (11/17) for HRU-4 (South Side of Building D Levels 2 to 5), HRU-5 (North Side of Building D Levels 2 to 5), and ACHP-

1/ACHP-2 (Hot and Chilled Water for Building D and E). We have been in contact with PJ Kennedy proposing week of 

11/22, but with Thanksgiving that week it is unlikely at this time. PJ Kennedy is going to confirm whether or not that is a 

possibility, and I will keep everyone posted. The factory reps need a minimal of 2-weeks notice to accommodate the 

request. The earliest I anticipate the roof top equipment being started up is the week of (11/29). 

 

Let me know if you have any questions. 

 

 

Regards, 

 

Kevin Samya
 

Assistant M/E/P Manager
 

m: 508.244.1698
 

        

consigli.com
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Weber, Chris

From: Dockendorf, David

Sent: Tuesday, September 21, 2021 2:24 PM

To: Jim Burrows

Cc: Nguyen, Sy; Arthur Duffy; Lori Cowles; LaMarre, John; McWilliams, Chuck; Weber, Chris; 

Samya, Kevin; Martino, Scott; DeRosa, Thomas

Subject: ArlHS - Permanent Heat used in a temp manner ROM NOC

Attachments: Permanent Heating System Via Temporary Sources Fall 2021 (9-9-21).pdf

Jim, 

We have always been planning on utilizing the permanent heating systems for heat during construction use during the 

fall/winter.  The permanent power had been planned on being available for this plan to work.   

 

Since this power source is not available, we have reviewed options for alternate measures to provide power & heat.  The 

current option we are purposing is to utilize (2) 350kW generators and (1) trailer boiler with steam heat exchanger and 

temporarily tie into the permanent systems within the building (Air terminal unit’s, refrigerant FCU’s, and associated 

equipment). 

 

Implementing this plan would require the following detailed scope: 

• Single time costs: 

o Labor/material to install temp measures (piping/wiring, etc.) and removal             $33,000 (single time 

cost) 

• Monthly costs: 

o (2) 350kW generators    ($15,000/month each) =                                                              $30,000/month 

o (1) trailer boiler with steam heat exchange                                                                          $15,000/month 

o Fuel consumption per month (approximated, depending on load)                              $4,500/month 

 

 

ROM 

Summary:            First month costs = $82,500           

Second month (and each month after) costs = $49,500/month  

 

We’ve attached our detailed plan.  If any questions arise, we can discuss further.   

 

Thanks, 

Dave 

 

David Dockendorf, LEED AP, CM-Lean
 

Project Manager 
 

t: 774-217-0575  | m: 774-217-0575
 

        

consigli.com
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116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

INVOICE

MR. CHRIS WEBER
CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Sold To:

MA LIC. A8999, 4536A1

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

02698-00-20
Invoice DatePLEASE REMIT BY 

INVOICE NUMBER

Terms
Net 30 Days P0058

PO NbrJOB NO.
10/25/2021

DESCRIPTION OF WORK:

Job#2698- Arlington High School 
Proposal#P0058

RE:

Provide labor services and materials to install temporary power feed for HWP 1, 2 and CHW-1, to allow HVAC contractor 

to energize and flush out the heating system.

INVOICE TOTAL  2,420.40

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days

2153 CCC - CR243A



  

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 October 25, 2021 

 

VIA EMAIL ONLY:  cweber@consigli.com   

 

Mr. Chris Weber, Project Manager   

Consigli Construction Company, Inc.                          

72 Sumner Street 

Milford, MA 01757      

 

RE: Job #2698 - Arlington High School, Arlington, MA 

 Proposal #58   
 

Dear Mr. Weber: 

 
In accordance with the field change order signed by your authorized representative Thomas 
DeRosa, the contract should be modified to include the following revision per our enclosed detailed 
backup: 
 
DESCRIPTION OF WORK: 
 
Provide labor services and materials to install temporary power feed for HWP 1, 2 and CHW-1, to 

allow HVAC contractor to energize and flush out the heating system. 

 
The material pricing enclosed is based on industry recognized standardized unit rates obtained from 
R.S. Means, as agreed to for your review, approval and acceptance.  The labor hours are as signed 
for and acknowledged by your on-site representative. 
 

Total $ 2,420.40 

 
Please issue a written change order as the work above has been completed.  The value included in 
this field change order does not include any amounts for changes in the sequence of work, 
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of 
these related items prior to any final settlement of this contract.  The working relationship between 
your company and ours shall be in accordance with our mutually agreed to contract form. 
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Mr. Chris Weber 

October 25, 2021 

Page 2 

 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5313 or wpease@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

 

  

 Wayne A. Pease 

 Senior Project Manager 

 
WP/hat 
 
ACKNOWLEDGMENT: The contract modifications stated for the above field change are 
acceptable for the work already performed.  The value of the work completed to the date of the next 
requisition may be billed on that requisition. 

 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc., 

JLaMarre@consigli.com  

 George Gray, Project Engineer, Wayne J. Griffin Electric, Inc. 

 Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc. 
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CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0058, Temp Power for Heating System

10/15/2021

Arlington High School

02698-00-20

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

Provide labor services and materials to install temporary power feed for HWP 1, 2 and CHW-1, to allow HVAC contractor to energize and 

flush out the heating system.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Labor 10/2/21  0.000  8.000  8.000 1.00  0.0000 E

30A 3P 480V Circuit Breaker  526.500  0.000  0.000 3.00  175.5000 E

#10/3 MC Cable  249.000  0.000  0.000 120.00  2.0750 E

MC Connectors  6.420  0.000  0.000 6.00  1.0700 E

Tie Wraps  2.670  0.000  0.000 25.00  0.1068 E

 8.00 784.59Phase Totals

Totals  784.59  8.00

 0.00Tax

 784.59Materials with Tax

Summary

Itemized Breakdown Total  784.59

(8.0000 hrs @ $134.85 / hr )  1,078.80Electrical Journeyman Overtime

 1,078.80

Labor Burden  323.64($1,078.80 @ 30.00%)

 323.64

Overhead & Profit  218.70($2,187.03 @ 10.00%)

 218.70

Bond  14.67($2,405.73 @ 0.61%)

 14.67

 557.01

Total $2,420.40

CBP01.rpt Page 1 of 1

2153 CCC - CR243A



2153 CCC - CR243A



2153 CCC - CR243A



116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

INVOICE

MR. CHRIS WEBER
CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Sold To:

MA LIC. A8999, 4536A1

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

02698-00-20
Invoice DatePLEASE REMIT BY 

INVOICE NUMBER

Terms
Net 30 Days P0072

PO NbrJOB NO.
11/18/2021

DESCRIPTION OF WORK:

Job#2698- Arlington High School 
Proposal#P0072

RE:

As directed via email on 10/21/2021, provide labor services and materials to install temporary power to Chilled Water Pump 

CHWP-7 so the heating system can be flushed out.

INVOICE TOTAL  5,069.64

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days
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Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 November 19, 2021 

 

VIA EMAIL ONLY:  cweber@consigli.com   

 

Mr. Chris Weber, Project Manager   

Consigli Construction Company, Inc.                          

72 Sumner Street 

Milford, MA 01757      

 

RE: Job #2698 - Arlington High School, Arlington, MA 

 Proposal #72   
 

Dear Mr. Weber: 

 
In accordance with the field change order signed by your authorized representative, Thomas 
DeRosa, the contract should be modified to include the following revision per our enclosed detailed 
backup: 
 
DESCRIPTION OF WORK: 
 
As directed via email on October 21, 2021, provide labor services and materials to install temporary 

power to Chilled Water Pump CHWP-7 so the heating system can be flushed out. 

 
The material pricing enclosed is based on industry recognized standardized unit rates obtained from 
R.S. Means, as agreed to for your review, approval and acceptance.  The labor hours are as signed 
for and acknowledged by your on-site representative. 
 

Total $ 5,069.64 

 
Please issue a written change order as the work above has been completed.  The value included in 
this field change order does not include any amounts for changes in the sequence of work, 
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of 
these related items prior to any final settlement of this contract.  The working relationship between 
your company and ours shall be in accordance with our mutually agreed to contract form. 
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Mr. Chris Weber 

November 19, 2021 

Page 2 

 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5313 or wpease@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

  

 Wayne A. Pease 

 Senior Project Manager 

 
WP/kab 
 
ACKNOWLEDGMENT: The contract modifications stated for the above field change are 
acceptable for the work already performed.  The value of the work completed to the date of the next 
requisition may be billed on that requisition. 

 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc., 

JLaMarre@consigli.com  

 George Gray, Project Engineer, Wayne J. Griffin Electric, Inc. 

 Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc. 
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CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0072, Slip 347 CHWP-7 Temp Feed

11/12/2021

Arlington High School

02698-00-20

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

As directed via email on 10/21/2021, provide labor services and materials to install temporary power to Chilled Water Pump CHWP -7 so the 

heating system can be flushed out.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Labor 10/23/20  0.000  16.000  16.000 1.00  0.0000 E

30A/3P/480V Ciruit Breaker  121.430  0.000  0.000 1.00  121.4300 E

#10/3 MC Cable  1,652.040  0.000  0.000 600.00  2.7534 E

MC Connectors  1.900  0.000  0.000 2.00  0.9500 E

Tie Wraps  0.570  0.000  0.000 100.00  0.0057 E

 16.00 1,775.94Phase Totals

Totals  1,775.94  16.00

 0.00Tax

 1,775.94Materials with Tax

Summary

Itemized Breakdown Total  1,775.94

(16.0000 hrs @ $134.85 / hr )  2,157.60Electrical Journeyman Overtime

 2,157.60

Labor Burden  647.28($2,157.60 @ 30.00%)

 647.28

Overhead & Profit  458.08($4,580.82 @ 10.00%)

 458.08

Bond  30.74($5,038.90 @ 0.61%)

 30.74

 1,136.10

Total $5,069.64

CBP01.rpt Page 1 of 1
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116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

INVOICE

MR. CHRIS WEBER
CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Sold To:

MA LIC. A8999, 4536A1

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

02698-00-20
Invoice DatePLEASE REMIT BY 

INVOICE NUMBER

Terms
Net 30 Days P0073

PO NbrJOB NO.
11/18/2021

DESCRIPTION OF WORK:

Job#2698- Arlington High School 
Proposal#P0073

RE:

As directed under CR 243, provide labor services and materials to install a temporary feed to the Boiler Pump to allow for 

the flushing of the heating system.

INVOICE TOTAL  4,162.87

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days

2153 CCC - CR243A



  

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 November 19, 2021 

 

VIA EMAIL ONLY:  cweber@consigli.com   

 

Mr. Chris Weber, Project Manager   

Consigli Construction Company, Inc.                          

72 Sumner Street 

Milford, MA 01757      

 

RE: Job #2698 - Arlington High School, Arlington, MA 

 Proposal #73   
 

Dear Mr. Weber: 

 
In accordance with the field change order signed by your authorized representative, Thomas 
DeRosa, the contract should be modified to include the following revision per our enclosed detailed 
backup: 
 
DESCRIPTION OF WORK: 
 
As directed under CR-243, provide labor services and materials to install a temporary feed to the 

Boiler Pump to allow for the flushing of the heating system. 

 
The material pricing enclosed is based on industry recognized standardized unit rates obtained from 
R.S. Means, as agreed to for your review, approval and acceptance.  The labor hours are as signed 
for and acknowledged by your on-site representative. 
 

Total $ 4,162.87 

 
Please issue a written change order as the work above has been completed.  The value included in 
this field change order does not include any amounts for changes in the sequence of work, 
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of 
these related items prior to any final settlement of this contract.  The working relationship between 
your company and ours shall be in accordance with our mutually agreed to contract form. 
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Mr. Chris Weber 

November 19, 2021 

Page 2 

 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5313 or wpease@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

  

 Wayne A. Pease 

 Senior Project Manager 

 
WP/kab 
 
ACKNOWLEDGMENT: The contract modifications stated for the above field change are 
acceptable for the work already performed.  The value of the work completed to the date of the next 
requisition may be billed on that requisition. 

 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc., 

JLaMarre@consigli.com  

 George Gray, Project Engineer, Wayne J. Griffin Electric, Inc. 

 Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc. 
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CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0073, Slip 352 CR 243 Boiler Pump Temp Feed

11/12/2021

Arlington High School

02698-00-20

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

As directed under CR 243, provide labor services and materials to install a temporary feed to the Boiler Pump to allow for the flushing of 

the heating system.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Labor 10/9/20  0.000  16.000  16.000 1.00  0.0000 E

30A/3P/250V Ciruit Breaker  128.400  0.000  0.000 1.00  128.4000 E

#10/3 MC Cable  826.020  0.000  0.000 300.00  2.7534 E

MC Connectors  1.900  0.000  0.000 2.00  0.9500 E

Tie Wraps  0.280  0.000  0.000 50.00  0.0056 E

 16.00 956.60Phase Totals

Totals  956.60  16.00

 0.00Tax

 956.60Materials with Tax

Summary

Itemized Breakdown Total  956.60

(16.0000 hrs @ $134.85 / hr )  2,157.60Electrical Journeyman Overtime

 2,157.60

Labor Burden  647.28($2,157.60 @ 30.00%)

 647.28

Overhead & Profit  376.15($3,761.48 @ 10.00%)

 376.15

Bond  25.24($4,137.63 @ 0.61%)

 25.24

 1,048.67

Total $4,162.87

CBP01.rpt Page 1 of 1
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116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

INVOICE

MR. CHRIS WEBER
CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Sold To:

MA LIC. A8999, 4536A1

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

02698-00-20
Invoice DatePLEASE REMIT BY 

INVOICE NUMBER

Terms
Net 30 Days P0076

PO NbrJOB NO.
11/25/2021

DESCRIPTION OF WORK:

Job#2698- Arlington High School 
Proposal#P0076

RE:

As directed under CR 213, provide overtime labor services and materials to provide branch power and connections for (2) 

two temporary heaters.

INVOICE TOTAL  10,300.43

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days
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Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
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MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 November 29, 2021 

 

VIA EMAIL ONLY:  cweber@consigli.com   

 

Mr. Chris Weber, Project Manager   

Consigli Construction Company, Inc.                          

72 Sumner Street 

Milford, MA 01757      

 

RE: Job #2698 - Arlington High School, Arlington, MA 

 Proposal #76   
 

Dear Mr. Weber: 

 
In accordance with the field change order signed by your authorized representative, Dave 
Dockendorf, the contract should be modified to include the following revision per our enclosed 
detailed backup: 
 
DESCRIPTION OF WORK: 
 
As directed under CR-213, provide overtime labor services and materials to provide branch power 

and connections for two (2) temporary heaters. 

 
The material pricing enclosed is based on industry recognized standardized unit rates obtained from 
R.S. Means, as agreed to for your review, approval and acceptance.  The labor hours are as signed 
for and acknowledged by your on-site representative. 
 

Total $ 10,300.43 

 
Please issue a written change order as the work above has been completed.  The value included in 
this field change order does not include any amounts for changes in the sequence of work, 
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of 
these related items prior to any final settlement of this contract.  The working relationship between 
your company and ours shall be in accordance with our mutually agreed to contract form. 
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Mr. Chris Weber 
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Page 2 

 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5313 or wpease@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

 

 Wayne A. Pease 

 Senior Project Manager 

 
WP/kab 
 
ACKNOWLEDGMENT: The contract modifications stated for the above field change are 
acceptable for the work already performed.  The value of the work completed to the date of the next 
requisition may be billed on that requisition. 

 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc., 

JLaMarre@consigli.com  

 George Gray, Project Engineer, Wayne J. Griffin Electric, Inc. 

 Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc. 
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CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0076, CR 213 Power for Temp Heaters

11/23/2021

Arlington High School

02698-00-20

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

As directed under CR 213, provide Premium Time labor services and materials to provide power for (2) temporary heaters.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Labor 11/2/21 - 11/3/21  0.000  35.000  35.000 1.00  0.0000 E

#2-4 SER Aluminum  1,155.960  0.000  0.000 400.00  2.8899 E

#12/2 Romex  878.800  0.000  0.000 1,000.00  0.8788 E

100A/3P/600V Disconnect  330.000  0.000  0.000 1.00  330.0000 E

100A/3P/600V Breaker  754.000  0.000  0.000 1.00  754.0000 E

1-1/4 SER Connecter  12.840  0.000  0.000 4.00  3.2100 E

4" Square Box  20.800  0.000  0.000 4.00  5.2000 E

4" Square Cover  1.620  0.000  0.000 2.00  0.8100 E

Red Wirenuts  0.700  0.000  0.000 10.00  0.0700 E

#12 Ground Screw Pigtails  3.720  0.000  0.000 4.00  0.9300 E

Romex Connecter  4.850  0.000  0.000 8.00  0.6063 E

Single Pole Switch  5.920  0.000  0.000 2.00  2.9600 E

Switch Mulberry Cover  2.370  0.000  0.000 2.00  1.1850 E

 35.00 3,171.58Phase Totals

Totals  3,171.58  35.00

 0.00Tax

 3,171.58Materials with Tax

Summary

Itemized Breakdown Total  3,171.58

(3.0000 hrs @ $134.85 / hr )  404.55Electrical Foreman Overtime

(32.0000 hrs @ $134.85 / hr )  4,315.20Electrical Journeyman Overtime

 4,719.75

Labor Burden  1,415.92($4,719.75 @ 30.00%)

 1,415.92

Overhead & Profit  930.73($9,307.25 @ 10.00%)

 930.73

Bond  62.45($10,237.98 @ 0.61%)

 62.45

 2,409.10

Total $10,300.43

CBP01.rpt Page 1 of 1
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116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

INVOICE

MR. CHRIS WEBER
CONSIGLI CONSTRUCTION COMPANY, INC.
72 SUMNER STREET
MILFORD, MA 01757

Sold To:

MA LIC. A8999, 4536A1

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

02698-00-20
Invoice DatePLEASE REMIT BY 

INVOICE NUMBER

Terms
Net 30 Days P0093

PO NbrJOB NO.
12/28/2021

DESCRIPTION OF WORK:

Job#2698- Arlington High School 
Proposal#P0093

RE:

As directed in the field under CR 243, provide labor services and materials to open and power fire smoke dampers for 

mechanical unit startup scheduled for 11/22/21.

INVOICE TOTAL  3,590.48

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days

2153 CCC - CR243A



  

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 December 29, 2021 

 

VIA EMAIL ONLY:  cweber@consigli.com   

 

Mr. Chris Weber, Project Manager   

Consigli Construction Company, Inc.                          

72 Sumner Street 

Milford, MA 01757      

 

RE: Job #2698 - Arlington High School, Arlington, MA 

 Proposal #93   
 

Dear Mr. Weber: 

 
In accordance with the field change order signed by your authorized representative, the contract 
should be modified to include the following revision per our enclosed detailed backup: 
 
DESCRIPTION OF WORK: 
 

As directed in the field under CR-243, provide labor services and materials to open and power fire 

smoke dampers for mechanical unit startup scheduled for November 22, 2021. 

 
The material pricing enclosed is based on industry recognized standardized unit rates obtained from 
R.S. Means, as agreed to for your review, approval and acceptance.  The labor hours are as signed 
for and acknowledged by your on-site representative. 
 

Total $ 3,590.48 

 
Please issue a written change order as the work above has been completed.  The value included in 
this field change order does not include any amounts for changes in the sequence of work, 
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of 
these related items prior to any final settlement of this contract.  The working relationship between 
your company and ours shall be in accordance with our mutually agreed to contract form. 
 

 

 

 

 

2153 CCC - CR243A



Mr. Chris Weber 

December 29, 2021 

Page 2 

 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5313 or wpease@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

  

 Wayne A. Pease 

 Senior Project Manager 

 
WP/kab 
 
ACKNOWLEDGMENT: The contract modifications stated for the above field change are 
acceptable for the work already performed.  The value of the work completed to the date of the next 
requisition may be billed on that requisition. 

 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc., 

JLaMarre@consigli.com  

 George Gray, Project Engineer, Wayne J. Griffin Electric, Inc. 

 Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc. 

2153 CCC - CR243A



CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0093, CR 243 Power F/S Dampers for Start-up

12/21/2021

Arlington High School

02698-00-20

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

As directed in the field under CR 243, provide labor services and materials to open and power fire smoke dampers for mechanical unit 

startup scheduled for 11/22/21.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Labor 11/20/21  0.000  24.000  24.000 1.00  0.0000 E

12-2 Romex  439.400  0.000  0.000 500.00  0.8788 E

 24.00 439.40Phase Totals

Totals  439.40  24.00

 0.00Tax

 439.40Materials with Tax

Summary

Itemized Breakdown Total  439.40

(24.0000 hrs @ $89.90 / hr )  2,157.60Electrical Journeyman

 2,157.60

Labor Burden  647.28($2,157.60 @ 30.00%)

 647.28

Overhead & Profit  324.43($3,244.28 @ 10.00%)

 324.43

Bond  21.77($3,568.71 @ 0.61%)

 21.77

 993.48

Total $3,590.48

CBP01.rpt Page 1 of 1
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  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR317

12/23/21

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: ASI-187 - Misc. Steel Revisions Bldgs A, B, C_Sub. 011222

Source: ASI # 187

We offer the following specifications and pricing to make the changes as described below:

**CR317R1 includes revised Trimax pricing and responses to associated HMFH/FBRA Review comments on CR317.

CR317 includes costs associated with ASI-187 - Misc. Steel Revisions Bldgs. A, B, C dated 11/22/21 issued by HMFH. Please see 

attached Trimax pricing for itemized schedule of added/deleted members and associated tonnage. 

Assumptions & Qualifications: 

- Costs associated with Overtime/Acceleration are not included 

-  Costs associated with masonry/roof blocking/roofing are not included 

- CCC has proceeded with this scope in order to maintain project schedule

Description Material Subcontract Other PriceLabor Equipment

TX-COR-1021R1 dated 2/2/22 $3,826.81$3,826.81

$3,826.81Subtotal:

$28.70Bond (.75%) $3,826.81

$45.92General Liability (1.2%) $3,826.81

$53.58Subguard (1.4%) $3,826.81

$197.75OH&P (5% subs, 10% self perform) $3,955.01

$4,152.76Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre

X

Page 1 of 1
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Hartford CT ● Washington DC ● Portland ME ● Boston MA ● Milford MA ● Albany NY ● New York NY ● Pleasant Valley NY ● Ronkonkoma NY

2153 CCC - CR317R1

2/05/22

   

Arthur Duffy

02/05/2022

victoria.clifford
Image

victoria.clifford
Text Box
Jim Burrows

victoria.clifford
Text Box
2/7/2022



  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR317

12/23/21

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: ASI-187 - Misc. Steel Revisions Bldgs A, B, C_Sub. 011222

Source: ASI # 187

We offer the following specifications and pricing to make the changes as described below:

CR317 includes costs associated with ASI-187 - Misc. Steel Revisions Bldgs. A, B, C dated 11/22/21 issued by HMFH. Please see 

attached Trimax pricing for itemized schedule of added/deleted members and associated tonnage. 

Assumptions & Qualifications: 

- Costs associated with Overtime/Acceleration are not included 

-  Costs associated with masonry/roof blocking/roofing are not included 

- CCC has proceeded with this scope in order to maintain project schedule

Description Material Subcontract Other PriceLabor Equipment

TX-COR-1021 dated 1/12/22 $3,489.11$3,489.11

$3,489.11Subtotal:

$26.17Bond (.75%) $3,489.11

$41.87General Liability (1.2%) $3,489.11

$48.85Subguard (1.4%) $3,489.11

$180.30OH&P (5% subs, 10% self perform) $3,606.00

$3,786.30Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre

X

Page 1 of 1
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Hartford CT ● Washington DC ● Portland ME ● Boston MA ● Milford MA ● Albany NY ● New York NY ● Pleasant Valley NY ● Ronkonkoma NY

John LaMarre

011222

RECEIVED

FOLEY BUHL ROBERTS
& ASSOCIATES, INC.

01.14.2022

FBRA Review
comments in red/yellow.
01/25/2022

HMFH comments

2153 CCC - CR317R1

SUPERSEDED



 

 

A R C H I T E C T ’ S  S U P P L E M E N T A L  I N S T R U C T I O N S   

H M F H  A R C H I T E C T S  

OFFICE. (617) 492 2200 

FAX. (617) 876 9775 

 

130 Bishop Allen Drive 

Cambridge, MA 02139 

 

hmfh.com 

ASI: 187 

date: 11.22.2021   

subject: Misc Steel Revisions Part s, b,c 

to:  Chris Weber   from: Arthur Duffy   

  

project id: 408417 

project:  Arlington High School     

 

distribution: ☒ Skanska   ☐ Consigli 

☒ HMFH Architects  ☒ Other:  FBRA 

    

reference: Drawings: S2.1a, S2.2b, S2.2c, S2.3b, S6.2.1, S6.2.12, S7.2.4  

attachments: Sketches SKS-274 to SKS-278 

  

The Work shall be carried out in accordance with the following Supplemental Instructions issued in 

accordance with the Contract Documents without change in Contract Sum or Contract Time. Proceeding 

with the Work in accordance with these instructions indicates your acknowledgement that there will be 

no change in the Contract Sum or Contract time. 

 

 

Miscellaneous Revisions to steel Part a,b and c. 

Revisions will be annotated on steel shop drawings that have not yet been returned (seq 46). 

See comments on sketches for previous sequence pieces affected. 

  

 

 

  

  

 

 

 

CCC: Received 11.22.21 - ASI 187 Misc. Steel Revisions (BLDG A,B,C)
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Revision to RA and HSS lengths
(to be coordinated with facade EJ location)

Revision to RA and HSS length.
(to be coordinated with facade
EJ location)

Affects Seq 31 piece 31B51
which was marked be R&R

Affects Seq 33 piece 33B40
which was marked be R&R
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TX-COR-1021 (ASI-187)

CHANGE ORDER REQUEST

2022-01-11 21008 ARLINGTON PHASE 2 & 3

Date Folder Project

CONSIGLI CONSTRUCTION CO INC.

Client

Description

Cost adjustments for ASI-187

CODE QUANTITY DESCRIPTION ITEM UNIT PRICE PRICE

444,0 lbs Steel - NM 1,35 599,40

2,0 hrs Fabrication - NM 85,00 170,00

,2 hrs Installation -NM 1 650,00 330,00

322,0 lbs Galvanisation - NM 0,45 144,90

19,0 Drafting - NM 65,00 1 235,00

5,0 hrs Engineering - NM 120,00 600,00

1,0 Bonding - NM 26,00 26,00

3,0 Coordination - NM 110,00 330,00

444,0 tr Site Transport - NM 0,10 44,40

PRICE GOOD FOR 10 DAYS SUBTOTAL (USD) : 3 478,92

347,8910,0% overhead&Profit :If a P.O. is necessary to proceed with the above mentionned work, please forward 
immediatly via fax before beginning of work. If we do not receive a P.O. we will 
consider that you accept our price and that you authorize us to perform the extra 
work wich will be fully paid and compasated. TOTAL (USD) : 3 826,81

Trimax Project Manager (Vincent Leduc) CONSIGLI CONSTRUCTION CO INC.

hrs

hrs

2153 CCC - CR317R1



Arlington High School
TX-COR-1021 - ASI-187

Location QTY length (FT) Total weight QTY length (FT) Total weight Comments

SKS274
1-L6x4x1/2 Added 1 L6x4x1/2 17,9 18 322,20 Galv

SKS-275
1-W12x16 Changed to W12x19 1 W12x 19 16 304,00 1 W12x 16 16 256,00

2 1
Total: 626,20 Total: 256,00

Matérial loss:  74,04
444,24

Description Description
EXTRA CREDIT

2153 CCC - CR317R1



TX-COR-1021 (ASI-187)

CHANGE ORDER REQUEST

2022-01-11 21008 ARLINGTON PHASE 2 & 3

Date Folder Project

CONSIGLI CONSTRUCTION CO INC.

Client

Description

Cost adjustments for ASI-187

CODE QUANTITY DESCRIPTION ITEM UNIT PRICE PRICE

444,0 lbs Steel - NM 1,35 599,40

2,0 hrs Fabrication - NM 85,00 170,00

,2 hrs Installation -NM 115,00 23,00

322,0 lbs Galvanisation - NM 0,45 144,90

19,0 Drafting - NM 65,00 1 235,00

5,0 hrs Engineering - NM 120,00 600,00

1,0 Bonding - NM 26,00 26,00

3,0 Coordination - NM 110,00 330,00

444,0 tr Site Transport - NM 0,10 44,40

PRICE GOOD FOR 10 DAYS SUBTOTAL (USD) : 3 171,92

317,1910,0% overhead&Profit :If a P.O. is necessary to proceed with the above mentionned work, please forward 
immediatly via fax before beginning of work. If we do not receive a P.O. we will 
consider that you accept our price and that you authorize us to perform the extra 
work wich will be fully paid and compasated. TOTAL (USD) : 3 489,11

Trimax Project Manager (Vincent Leduc) CONSIGLI CONSTRUCTION CO INC.

hrs

hrs

ton

Installation typically
has a unit price of
1650? Is this a
mistake?

Check hours for drafting and
engineering.  Drafting cost is
more than 2x the steel cost? 
Engineering cost is the same
as the steel cost?

Do not apply "typcical"
Fabrication/Installation/Drafting/Engineering
cost/tonnage to the SKS-275 tonnage because the
change in steel size has negligible impact these items.

does this apply to
this change?

2153 CCC - CR317R1

Yes, should be
$1650/ton.

Drafting/engineering/coordination time are
accurate. These are based on actual changes

in ASI and not tonnage.

Yes

Already the case. Fabrication and install only accounts for
added relieving angle on SKS274.

SUPERSEDED



Arlington High School
TX-COR-1021 - ASI-187

Location QTY length (FT) Total weight QTY length (FT) Total weight Comments

SKS274
1-L6x4x1/2 Added 1 L6x4x1/2 17,9 18 322,20 Galv

SKS-275
1-W12x16 Changed to W12x19 1 W12x 19 16 304,00 1 W12x 16 16 256,00

2 1
Total: 626,20 Total: 256,00

Matérial loss:  74,04
444,24

Description Description
EXTRA CREDIT

2153 CCC - CR317R1

SUPERSEDED



  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR323

1/5/22

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: RFI-582 - Electric Boiler Emergency Disconnect Switch (Building E/B)_T&M_Sub. 020922

Source: RFI # 582

We offer the following specifications and pricing to make the changes as described below:

CR323 includes costs associated with RFI-582 - Electric Boiler Emergency Disconnect Switch Bldg. E-B response dated 1/4/22 

issued by HMFH. Per RFI-582 direction, WJGEI furnished/installed (3) EPO switches at Mechanical Room S2-14 (Bldg. E) in 

locations as directed on T&M basis. Please see attached pricing and associated backup for additional information. 

Assumptions & Qualifications: 

- CCC has proceeded with this scope change in order to maintain project schedule

- CR323 includes costs associated with F&I of EPO switches in Bldg E Locations only. Bldg. B locations to be submitted under 

separate cover. 

- Costs associated with patching/repair of adjacent finishes are not included

Description Material Subcontract Other PriceLabor Equipment

WJGEI - Proposal #110 dated 2/3/22 $6,018.92$6,018.92

$6,018.92Subtotal:

$45.14Bond (.75%) $6,018.92

$72.23General Liability (1.2%) $6,018.92

$0.00Subguard (1.4%) $6,018.92

$306.81OH&P (5% subs, 10% self perform) $6,136.29

$6,443.10Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre

X

Page 1 of 1
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Hartford CT ● Washington DC ● Portland ME ● Boston MA ● Milford MA ● Albany NY ● New York NY ● Pleasant Valley NY ● Ronkonkoma NY

2153 CCC - CR323

2/8/22

   

Arthur Duffy

02/14/2022

victoria.clifford
Image

victoria.clifford
Text Box
Jim Burrows

victoria.clifford
Text Box
2/15/2022



 

Electric Boiler Emergency Disconnect Switch (Building E/B) (PJK RFI
#75)

TO: Stephanie MacNeil (HMFH Architects) 
Arthur Duffy (HMFH Architects) 
 

FROM: Kevin Samya (Consigli Construction Co., Inc.)
72 Sumner Street
Milford, Massachusetts 01757

DATE INITIATED: 12/22/2021 STATUS: Open

LOCATION: DUE DATE: 12/27/2021

COST CODE: REFERENCE: PJK RFI #75

COST IMPACT: TBD SCHEDULE IMPACT: TBD

DRAWING NUMBER: M4.1, E2.2e, E2.0b SPEC SECTION: 230000 - Heating, Ventilating, and Air
Conditioning (HVAC)

RECEIVED FROM: William Gray (P.J. Kennedy & Sons)

COPIES TO:
CA Bala (Bala Consulting Engineers), Gil Castera (Bala), Victoria Clifford (Skanska USA Inc.), Greg Cmar (Interval Data Systems), Patrick Condon
(Consigli Construction Co., Inc.), Ken Davis (Bala Consulting Engineers), Tom DeRosa (Consigli Construction Co., Inc.), David Dockendorf
(Consigli Construction Co., Inc.), Arthur Duffy (HMFH Architects), Jim Fikiet (Skanska USA Inc.), Ryan Flynn (Bala Consulting Engineers),
Vianely Franco (HMFH Architects), Kevin Fuller (Interval Data Systems), Mike Gagne (Interval Data Systems), Bill Gnerre (Interval Data Systems),
George Hines (Bala Consulting Engineers), William Lentz (Bala Consulting Engineers), Stephanie MacNeil (HMFH Architects), Chuck McWilliams
(Consigli Construction Co., Inc.), Reid Mullett (Rist-Frost-Shumway Engineering (RFS)), Brandon Mynter (Consigli Construction Co., Inc.), Sy
Nguyen (Skanska USA Inc.), Fran Patnode (Rist-Frost-Shumway Engineering (RFS)), Hal Raymond (Skanska USA Inc.), Richard Rivera (Bala
Consulting Engineers), Kevin Samya (Consigli Construction Co., Inc.), Mason Saunders (Consigli Construction Co., Inc.), Chris Weber (Consigli
Construction Co., Inc.)

Question from Kevin Samya (Consigli Construction Co., Inc.) at 03:12 PM on 12/22/2021
Please reference the attached PJK RFI #75. Please reference HVAC Drawing M4.1 and the associated Electrical Drawings E2.2e and E2.0b. 
 
The Electrical Boilers in Mechanical Room S2-14 require an "Emergency Disconnect Switch" at the exits of the room. Startup of the equipment cannot
be completed until the switch is furnished and installed by a certified electrician. There is no information in the specifications or drawings identifying
ownership and locations of these devices. 
 
The HVAC Contractor has proposed (2) device locations in the attached document that need to be confirmed acceptable by AHJ. Design team to
provide insight on devices. 
 
Please Note - Mechanical Room S1-08 on Level 1 of Building B also has an Electric Boiler that requires the same "Emergency Disconnect Switch". 

Attachments:
RFI #582 - Electric Boiler Emergency Disconnect Switch (Building E-B) (PJK RFI #75).pdf

Awaiting an Official Response

 
All Replies:

BY DATE COPIES TO
 

Page 1 of 1 72 Sumner Street
Milford, Massachusetts 01757

Printed On: 12/22/2021 03:12 PM

 
Project: 2153 - Arlington High School
869 Massachusetts Avenue
Arlington, Massachusetts 02476

RFI #582

Emergency Disconnect Switches for Electric Boilers are required and should be added at both Mechanical Rooms. Refer to attached
Sketches SKE-41A & 41B.  Switches shall be push button type with "Emergency Boiler Shut-Down" text on device (by Pilla Electrical
Model BSD120 or equal) installed in approximate locating shown at an elevation of 48" above finished floor. Switches located in
common corridors shall be provided with tamper-proof plastic transparent covers.                              
                         J. Ryan Flynn/Ken Davis - BALA
1/04/2022

01/04/2022 As noted above.

The switch at Corridor C2-15 is to be located centered within
the width of tile between doors S2-14 and 240.2.
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https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20211222201213_production_3153789315.pdf?sig=2ab4c60fe712811bf72da655f7fbab32c986ad71f5c9884515e421d45b0b2a05
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Patrick J. Kennedy & Sons, Inc.

39 Gibson Street

Ph : (617)265-5535

Boston, MA  02122-1222

MECHANICAL CONTRACTORS

REQUEST FOR INFORMATION

75

12/20/2021

Number:

Phone:

Date:

Job: 2020-21  Arlington HS Main Package

To: Kevin Samya
Consgili Construction Co. Inc.
72 Sumner Street
Milford, MA  01757
Ph: 857-300-6900  

CC:

Spec Section:Drawing:

Subject: Electric Boiler Emergency Disconnect Switch

None NoneSchedule Impact:Cost Impact:

Date Required:

The electric boiler requires an "Emergency Disconnect Switch" be installed. Startup cannot be completed until a switch is installed.
Please confirm that electrician can install switch(s) per attached plan. Switch location(s) to be confirmed by AHJ.

Request:

Requested by: Bill Gray
Patrick J. Kennedy & Sons, Inc

Response:

Answered by

DateCompany

Page 1 of 1

CCC RFI #582 Consigli Construction
Received on 12/20/212153 CCC - CR323



CCC RFI #582
2153 CCC - CR323
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CONFIGURATION FILE

MODULATING CONTROLLER

HEATING STAGES

ELEMENT SHEATH

ELEMENT QUANTITY

CONTACTOR QUANTITY

ELEMENT RATING

T8225-1-1WD 01

T8
22

5-
1-

1

1 1

N.T.S.

12/11/20

DRN

WB 202 468 160HW CSD-1

480 3 60 3 565

5 @ 72 KW, 3 @ 36 KW
6 KW / 75 WSI / 480 V

INCOLOY
78
13

81705596_HW_A_STD

ARLINGTON HIGH SCHOOL
ARLINGTON, MA
T8225

/-2

JMP

W CONTROL POWER

EDS
CPS

OFF ON

23 7 6

SCHEMATIC SYMBOLS:

DENOTES CONTROL PANEL TERMINALS

DENOTES TERMINAL DESIGNATION ON DEVICE

EQUIPMENT FURNISHED BY OTHERS

FIELD WIRING FURNISHED BY OTHERS

STEP CONTROLLER TERMINALS

CONTROL WIRE COLOR LEGEND:

R - 120 VAC

B - GREATER THAN 120 VAC

O - LOW VOLTAGE AC

Y - DRY CIRCUIT

G - GROUND CONDUCTOR

BL - VOLTAGE DC

W - NEUTRAL/GROUNDED CONDUCTOR

MANUAL FUSIBLE
DISCONNECT SWITCH

(800 A)

OPEN CLOSE

FUSED
MAIN

POWER
SUPPLY

(KLLU-800)

(KLLU-800)

(KLLU-800)

1 CUSTOMER'S POWER SUPPLY CIRCUIT WITH PROTECTIVE DEVICE AS REQUIRED.
SUGGESTED WIRING:  (2) # 500 MCM CU WIRES PER PHASE, PER NEC TABLE 310.15(B)(16),
BASED ON 75°C INSULATION WITH 125% CORRECTION.

2 MAIN POWER SUPPLY CONNECTION LUGS WILL ACCEPT UP TO (4) # 500 MCM CU WIRES PER
PHASE.

3 GROUND LUGS, LOCATED ADJACENT TO MAIN POWER CONNECTION LUGS, WILL ACCEPT UP
TO (2) # 2/0 AWG CU WIRES.

4 HEATER CIRCUIT WIRING TO CONTACTORS:   # 6 AWG, THHN, 90°C, UL/CSA

5 HEATER CIRCUIT WIRING TO HEATERS:  # 8 AWG, XLPE, 125°C, UL/CSA

6 CONTROL CIRCUIT WIRING:  # 16 AWG, MTW, 105°C, UL/CSA

8 THERMOCOUPLE WIRE MUST BE RUN IN SEPARATE CONDUIT.

9 DISCONNECT TERMINAL LUGS PROVIDED TO ACCEPT UP TO (3) # 600 MCM CU WIRES PER
PHASE.  (DUMMY FUSES PROVIDED FOR NON-FUSED APPLICATION.)
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116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

INVOICE

CHRIS WEBER
CONSIGLI CONSTRUCTION CO.
72 SUMNER STREET
MILFORD, MA 01757

Sold To:

MA LIC. A8999, 4536A1

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

02698-00-20
Invoice DatePLEASE REMIT BY 

INVOICE NUMBER

Terms
Net 30 Days P0110.

PO NbrJOB NO.
2/3/2022

DESCRIPTION OF WORK:

Job#2698- Arlington High School 
Proposal#P0110.

RE:

As directed by RFI #582 under CR 244.1, provide labor services to install an Emergency Discconnect EPO Shut Off in 

Building E Mechanical Room S2-14.

INVOICE TOTAL  6,018.92

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days

2153 CCC - CR323

CR323



  

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 February 4, 2022 

 

VIA EMAIL ONLY:  cweber@consigli.com   

 

Mr. Chris Weber, Project Manager   

Consigli Construction Company, Inc.                          

72 Sumner Street 

Milford, MA 01757      

 

RE: Job #2698 - Arlington High School, Arlington, MA 

 Proposal #110   
 

Dear Mr. Weber: 

 
In accordance with the field change order signed by you, the contract should be modified to include 
the following revision per our enclosed detailed backup: 
 
DESCRIPTION OF WORK: 
 

As directed by RFI #582 under CR 244.1, provide labor services to install an emergency disconnect 

EPO shut off in Building E Mechanical Room S2-14. 

 
The material pricing enclosed is based on industry recognized standardized unit rates obtained from 
R.S. Means, as agreed to for your review, approval and acceptance.  The labor hours are as signed 
for and acknowledged by your on-site representative. 
 

Total $ 6,018.90 

 
Please issue a written change order as the work above has been completed.  The value included in 
this field change order does not include any amounts for changes in the sequence of work, 
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of 
these related items prior to any final settlement of this contract.  The working relationship between 
your company and ours shall be in accordance with our mutually agreed to contract form. 
 

 

 

 

 

2153 CCC - CR323

CR323



Mr. Chris Weber 

February 4, 2022 

Page 2 

 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5313 or wpease@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

 

  

 Wayne A. Pease 

 Senior Project Manager 

 
WP/jav 
 
ACKNOWLEDGMENT: The contract modifications stated for the above field change are 
acceptable for the work already performed.  The value of the work completed to the date of the next 
requisition may be billed on that requisition. 

 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc., 

JLaMarre@consigli.com  

 George Gray, Project Engineer, Wayne J. Griffin Electric, Inc. 

 Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc. 

  

2153 CCC - CR323



CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0110, CR 244.1 Boiler EPO

2/2/2022

Arlington High School

02698-00-20

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

As directed by RFI #582 under CR 244.1, provide labor services to install an Emergency Discconnect EPO Shut Off in Building E 

Mechanical Room S2-14.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Labor 1/10/22 - 1/24/22  0.000  22.000  22.000 1.00  0.0000 E

3/4" EMT Pipe  356.250  0.000  0.000 200.00  1.7813 E

3/4" EMT Connectors  10.500  0.000  0.000 10.00  1.0500 E

3/4" EMT Couplings  60.000  0.000  0.000 25.00  2.4000 E

#12 THHN Wire  151.190  0.000  0.000 600.00  0.2520 E

3/4" EMT Mini Support  7.200  0.000  0.000 20.00  0.3600 E

Tek Screws  13.650  0.000  0.000 50.00  0.2730 E

4" Square Box  20.800  0.000  0.000 4.00  5.2000 E

4" Square Cover  0.980  0.000  0.000 1.00  0.9800 E

EPO Shut Off  896.270  0.000  0.000 3.00  298.7567 E

Freight  65.000  0.000  0.000 1.00  65.0000 E

 22.00 1,581.84Phase Totals

Totals  1,581.84  22.00

 0.00Tax

 1,581.84Materials with Tax

Summary

Itemized Breakdown Total  1,581.86

(2.0000 hrs @ $134.85 / hr )  269.70Electrical Foreman Overtime

(20.0000 hrs @ $134.85 / hr )  2,697.00Electrical Journeyman Overtime

 2,966.70

Labor Burden  890.01($2,966.70 @ 30.00%)

 890.01

Overhead & Profit  543.86($5,438.57 @ 10.00%)

 543.86

Bond  36.49($5,982.43 @ 0.61%)

 36.49

 1,470.36

Total $6,018.92

CBP01.rpt Page 1 of 1
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  Change Request

Phone:

Job: 2153  Arlington High School

Number:

Date:

CR323

1/5/22

To: Jim Burrows

Skanska USA Building Inc.

253 Summer Street

Boston, MA  02210

Ph: 617-574-1524  Fax: 617-574-1399

Description: RFI-582 - Electric Boiler Emergency Disconnect Switch (Building E/B)_T&M_Sub. 020922

Source: RFI # 582

We offer the following specifications and pricing to make the changes as described below:

CR323 includes costs associated with RFI-582 - Electric Boiler Emergency Disconnect Switch Bldg. E-B response dated 1/4/22 

issued by HMFH. Per RFI-582 direction, WJGEI furnished/installed (3) EPO switches at Mechanical Room S2-14 (Bldg. E) in 

locations as directed on T&M basis. Please see attached pricing and associated backup for additional information. 

Assumptions & Qualifications: 

- CCC has proceeded with this scope change in order to maintain project schedule

- CR323 includes costs associated with F&I of EPO switches in Bldg E Locations only. Bldg. B locations to be submitted under 

separate cover. 

- Costs associated with patching/repair of adjacent finishes are not included

Description Material Subcontract Other PriceLabor Equipment

WJGEI - Proposal #110 dated 2/3/22 $6,018.92$6,018.92

$6,018.92Subtotal:

$45.14Bond (.75%) $6,018.92

$72.23General Liability (1.2%) $6,018.92

$0.00Subguard (1.4%) $6,018.92

$306.81OH&P (5% subs, 10% self perform) $6,136.29

$6,443.10Total: 

SCHEDULE IMPACT 

We have proceeded with this change  to achieve schedule.

As directed, we will not proceed with this change until formal direction from OWNER is received.

(Signature)(Signature)

Date DateDate

ByBy By

(Signature)

OWNERARCHITECT CONTRACTOR

Milford, MA 01757

72 Sumner Street

Consigli Construction Co., Inc.

John LaMarre

X

Page 1 of 1
Consigli Construction Co., Inc.

Construction Managers and General Contractors

72 Sumner Street, Milford MA 01757  ●  phone: 508-473-2580  ●  fax: 508-473-3588  ●  web: www.consigli.com

Hartford CT ● Washington DC ● Portland ME ● Boston MA ● Milford MA ● Albany NY ● New York NY ● Pleasant Valley NY ● Ronkonkoma NY

2153 CCC - CR323

2/8/22

   

Arthur Duffy

02/14/2022

victoria.clifford
Image

victoria.clifford
Text Box
Jim Burrows

victoria.clifford
Text Box
2/15/2022



 

Electric Boiler Emergency Disconnect Switch (Building E/B) (PJK RFI
#75)

TO: Stephanie MacNeil (HMFH Architects) 
Arthur Duffy (HMFH Architects) 
 

FROM: Kevin Samya (Consigli Construction Co., Inc.)
72 Sumner Street
Milford, Massachusetts 01757

DATE INITIATED: 12/22/2021 STATUS: Open

LOCATION: DUE DATE: 12/27/2021

COST CODE: REFERENCE: PJK RFI #75

COST IMPACT: TBD SCHEDULE IMPACT: TBD

DRAWING NUMBER: M4.1, E2.2e, E2.0b SPEC SECTION: 230000 - Heating, Ventilating, and Air
Conditioning (HVAC)

RECEIVED FROM: William Gray (P.J. Kennedy & Sons)

COPIES TO:
CA Bala (Bala Consulting Engineers), Gil Castera (Bala), Victoria Clifford (Skanska USA Inc.), Greg Cmar (Interval Data Systems), Patrick Condon
(Consigli Construction Co., Inc.), Ken Davis (Bala Consulting Engineers), Tom DeRosa (Consigli Construction Co., Inc.), David Dockendorf
(Consigli Construction Co., Inc.), Arthur Duffy (HMFH Architects), Jim Fikiet (Skanska USA Inc.), Ryan Flynn (Bala Consulting Engineers),
Vianely Franco (HMFH Architects), Kevin Fuller (Interval Data Systems), Mike Gagne (Interval Data Systems), Bill Gnerre (Interval Data Systems),
George Hines (Bala Consulting Engineers), William Lentz (Bala Consulting Engineers), Stephanie MacNeil (HMFH Architects), Chuck McWilliams
(Consigli Construction Co., Inc.), Reid Mullett (Rist-Frost-Shumway Engineering (RFS)), Brandon Mynter (Consigli Construction Co., Inc.), Sy
Nguyen (Skanska USA Inc.), Fran Patnode (Rist-Frost-Shumway Engineering (RFS)), Hal Raymond (Skanska USA Inc.), Richard Rivera (Bala
Consulting Engineers), Kevin Samya (Consigli Construction Co., Inc.), Mason Saunders (Consigli Construction Co., Inc.), Chris Weber (Consigli
Construction Co., Inc.)

Question from Kevin Samya (Consigli Construction Co., Inc.) at 03:12 PM on 12/22/2021
Please reference the attached PJK RFI #75. Please reference HVAC Drawing M4.1 and the associated Electrical Drawings E2.2e and E2.0b. 
 
The Electrical Boilers in Mechanical Room S2-14 require an "Emergency Disconnect Switch" at the exits of the room. Startup of the equipment cannot
be completed until the switch is furnished and installed by a certified electrician. There is no information in the specifications or drawings identifying
ownership and locations of these devices. 
 
The HVAC Contractor has proposed (2) device locations in the attached document that need to be confirmed acceptable by AHJ. Design team to
provide insight on devices. 
 
Please Note - Mechanical Room S1-08 on Level 1 of Building B also has an Electric Boiler that requires the same "Emergency Disconnect Switch". 

Attachments:
RFI #582 - Electric Boiler Emergency Disconnect Switch (Building E-B) (PJK RFI #75).pdf

Awaiting an Official Response

 
All Replies:

BY DATE COPIES TO
 

Page 1 of 1 72 Sumner Street
Milford, Massachusetts 01757

Printed On: 12/22/2021 03:12 PM

 
Project: 2153 - Arlington High School
869 Massachusetts Avenue
Arlington, Massachusetts 02476

RFI #582

Emergency Disconnect Switches for Electric Boilers are required and should be added at both Mechanical Rooms. Refer to attached
Sketches SKE-41A & 41B.  Switches shall be push button type with "Emergency Boiler Shut-Down" text on device (by Pilla Electrical
Model BSD120 or equal) installed in approximate locating shown at an elevation of 48" above finished floor. Switches located in
common corridors shall be provided with tamper-proof plastic transparent covers.                              
                         J. Ryan Flynn/Ken Davis - BALA
1/04/2022

01/04/2022 As noted above.

The switch at Corridor C2-15 is to be located centered within
the width of tile between doors S2-14 and 240.2.
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Patrick J. Kennedy & Sons, Inc.

39 Gibson Street

Ph : (617)265-5535

Boston, MA  02122-1222

MECHANICAL CONTRACTORS

REQUEST FOR INFORMATION

75

12/20/2021

Number:

Phone:

Date:

Job: 2020-21  Arlington HS Main Package

To: Kevin Samya
Consgili Construction Co. Inc.
72 Sumner Street
Milford, MA  01757
Ph: 857-300-6900  

CC:

Spec Section:Drawing:

Subject: Electric Boiler Emergency Disconnect Switch

None NoneSchedule Impact:Cost Impact:

Date Required:

The electric boiler requires an "Emergency Disconnect Switch" be installed. Startup cannot be completed until a switch is installed.
Please confirm that electrician can install switch(s) per attached plan. Switch location(s) to be confirmed by AHJ.

Request:

Requested by: Bill Gray
Patrick J. Kennedy & Sons, Inc

Response:

Answered by

DateCompany

Page 1 of 1

CCC RFI #582 Consigli Construction
Received on 12/20/212153 CCC - CR323



CCC RFI #582
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CONFIGURATION FILE

MODULATING CONTROLLER

HEATING STAGES

ELEMENT SHEATH

ELEMENT QUANTITY

CONTACTOR QUANTITY

ELEMENT RATING

T8225-1-1WD 01

T8
22

5-
1-

1

1 1

N.T.S.

12/11/20

DRN

WB 202 468 160HW CSD-1

480 3 60 3 565

5 @ 72 KW, 3 @ 36 KW
6 KW / 75 WSI / 480 V

INCOLOY
78
13

81705596_HW_A_STD

ARLINGTON HIGH SCHOOL
ARLINGTON, MA
T8225

/-2

JMP

W CONTROL POWER

EDS
CPS

OFF ON

23 7 6

SCHEMATIC SYMBOLS:

DENOTES CONTROL PANEL TERMINALS

DENOTES TERMINAL DESIGNATION ON DEVICE

EQUIPMENT FURNISHED BY OTHERS

FIELD WIRING FURNISHED BY OTHERS

STEP CONTROLLER TERMINALS

CONTROL WIRE COLOR LEGEND:

R - 120 VAC

B - GREATER THAN 120 VAC

O - LOW VOLTAGE AC

Y - DRY CIRCUIT

G - GROUND CONDUCTOR

BL - VOLTAGE DC

W - NEUTRAL/GROUNDED CONDUCTOR

MANUAL FUSIBLE
DISCONNECT SWITCH

(800 A)

OPEN CLOSE

FUSED
MAIN

POWER
SUPPLY

(KLLU-800)

(KLLU-800)

(KLLU-800)

1 CUSTOMER'S POWER SUPPLY CIRCUIT WITH PROTECTIVE DEVICE AS REQUIRED.
SUGGESTED WIRING:  (2) # 500 MCM CU WIRES PER PHASE, PER NEC TABLE 310.15(B)(16),
BASED ON 75°C INSULATION WITH 125% CORRECTION.

2 MAIN POWER SUPPLY CONNECTION LUGS WILL ACCEPT UP TO (4) # 500 MCM CU WIRES PER
PHASE.

3 GROUND LUGS, LOCATED ADJACENT TO MAIN POWER CONNECTION LUGS, WILL ACCEPT UP
TO (2) # 2/0 AWG CU WIRES.

4 HEATER CIRCUIT WIRING TO CONTACTORS:   # 6 AWG, THHN, 90°C, UL/CSA

5 HEATER CIRCUIT WIRING TO HEATERS:  # 8 AWG, XLPE, 125°C, UL/CSA

6 CONTROL CIRCUIT WIRING:  # 16 AWG, MTW, 105°C, UL/CSA

8 THERMOCOUPLE WIRE MUST BE RUN IN SEPARATE CONDUIT.

9 DISCONNECT TERMINAL LUGS PROVIDED TO ACCEPT UP TO (3) # 600 MCM CU WIRES PER
PHASE.  (DUMMY FUSES PROVIDED FOR NON-FUSED APPLICATION.)
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116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

INVOICE

CHRIS WEBER
CONSIGLI CONSTRUCTION CO.
72 SUMNER STREET
MILFORD, MA 01757

Sold To:

MA LIC. A8999, 4536A1

Work Done At: ARLINGTON HIGH SCHOOL

869 MASS AVENUE
ARLINGTON, MA 02476

02698-00-20
Invoice DatePLEASE REMIT BY 

INVOICE NUMBER

Terms
Net 30 Days P0110.

PO NbrJOB NO.
2/3/2022

DESCRIPTION OF WORK:

Job#2698- Arlington High School 
Proposal#P0110.

RE:

As directed by RFI #582 under CR 244.1, provide labor services to install an Emergency Discconnect EPO Shut Off in 

Building E Mechanical Room S2-14.

INVOICE TOTAL  6,018.92

Terms: Net 30 Days with 1.5% Interest on all Unpaid Balance over 30 days

2153 CCC - CR323

CR323



  

Corporate Headquarters: 

116 Hopping Brook Road 

Holliston, MA 01746 

Phone: (508) 429-8830 

Fax: (508) 429-7825 

Regional Offices: 
296 Cahaba Valley Parkway 

Pelham, AL 35124 

Phone: (205) 733-8848 

Fax: (205) 733-8107 

 

1950 Evergreen Boulevard 

Suite 300 

Duluth, GA 30096 

Phone: (678) 417-9377 

 

2310 Presidential Drive 

Suite 101 

Durham, NC 27703 

Phone: (919) 627-9724 

 

9801-C Southern Pine Boulevard 

Charlotte, NC 28273 

 

Phone: (704) 522-3851 
 

 Fax: (678) 417-9373 Fax: (919) 627-9727 Fax: (704) 522-3856 
 

MA A8999         NH 4223M         VT EM3303         CT ELC.0201601-E1         RI AC004946         ME MC60017598        AL 16318        GA EN213065  NC U.32115 

MA 4536A1                                                                                         www.waynejgriffinelectric.com 

 

 
 February 4, 2022 

 

VIA EMAIL ONLY:  cweber@consigli.com   

 

Mr. Chris Weber, Project Manager   

Consigli Construction Company, Inc.                          

72 Sumner Street 

Milford, MA 01757      

 

RE: Job #2698 - Arlington High School, Arlington, MA 

 Proposal #110   
 

Dear Mr. Weber: 

 
In accordance with the field change order signed by you, the contract should be modified to include 
the following revision per our enclosed detailed backup: 
 
DESCRIPTION OF WORK: 
 

As directed by RFI #582 under CR 244.1, provide labor services to install an emergency disconnect 

EPO shut off in Building E Mechanical Room S2-14. 

 
The material pricing enclosed is based on industry recognized standardized unit rates obtained from 
R.S. Means, as agreed to for your review, approval and acceptance.  The labor hours are as signed 
for and acknowledged by your on-site representative. 
 

Total $ 6,018.90 

 
Please issue a written change order as the work above has been completed.  The value included in 
this field change order does not include any amounts for changes in the sequence of work, 
disruptions, interference and/or impacts, and the right is expressly reserved to recover any and all of 
these related items prior to any final settlement of this contract.  The working relationship between 
your company and ours shall be in accordance with our mutually agreed to contract form. 
 

 

 

 

 

2153 CCC - CR323

CR323



Mr. Chris Weber 

February 4, 2022 

Page 2 

 

 

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-

5313 or wpease@wjgei.com.  

 

 Very truly yours, 

 

 WAYNE J. GRIFFIN ELECTRIC, INC. 

 

 

 

  

 Wayne A. Pease 

 Senior Project Manager 

 
WP/jav 
 
ACKNOWLEDGMENT: The contract modifications stated for the above field change are 
acceptable for the work already performed.  The value of the work completed to the date of the next 
requisition may be billed on that requisition. 

 

Date: _______________________ Authorized Signature: _________________________________ 

 

cc: John LaMarre, Senior Project Manager, Consigli Construction Company, Inc., 

JLaMarre@consigli.com  

 George Gray, Project Engineer, Wayne J. Griffin Electric, Inc. 

 Jeremiah Kimball, Project Foreman, Wayne J. Griffin Electric, Inc. 

  

2153 CCC - CR323



CCN#:

Project Name:

Project Numbe

Date:

Page Number: 1

P-0110, CR 244.1 Boiler EPO

2/2/2022

Arlington High School

02698-00-20

116 Hopping Brook Road, Holliston, MA 01746

(508) 429-8830    FAX (508) 429-9251

Work Description

As directed by RFI #582 under CR 244.1, provide labor services to install an Emergency Discconnect EPO Shut Off in Building E 

Mechanical Room S2-14.

Itemized Breakdown

Description Total HoursMaterials ($)UMQty Net Price Labor

Labor 1/10/22 - 1/24/22  0.000  22.000  22.000 1.00  0.0000 E

3/4" EMT Pipe  356.250  0.000  0.000 200.00  1.7813 E

3/4" EMT Connectors  10.500  0.000  0.000 10.00  1.0500 E

3/4" EMT Couplings  60.000  0.000  0.000 25.00  2.4000 E

#12 THHN Wire  151.190  0.000  0.000 600.00  0.2520 E

3/4" EMT Mini Support  7.200  0.000  0.000 20.00  0.3600 E

Tek Screws  13.650  0.000  0.000 50.00  0.2730 E

4" Square Box  20.800  0.000  0.000 4.00  5.2000 E

4" Square Cover  0.980  0.000  0.000 1.00  0.9800 E

EPO Shut Off  896.270  0.000  0.000 3.00  298.7567 E

Freight  65.000  0.000  0.000 1.00  65.0000 E

 22.00 1,581.84Phase Totals

Totals  1,581.84  22.00

 0.00Tax

 1,581.84Materials with Tax

Summary

Itemized Breakdown Total  1,581.86

(2.0000 hrs @ $134.85 / hr )  269.70Electrical Foreman Overtime

(20.0000 hrs @ $134.85 / hr )  2,697.00Electrical Journeyman Overtime

 2,966.70

Labor Burden  890.01($2,966.70 @ 30.00%)

 890.01

Overhead & Profit  543.86($5,438.57 @ 10.00%)

 543.86

Bond  36.49($5,982.43 @ 0.61%)

 36.49

 1,470.36

Total $6,018.92

CBP01.rpt Page 1 of 1
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Current Project Safety Score Minority Participation

Total Man Hours to Date Women Participation

Incidents to Date/ Month Local Participation

Actual

2/2/2022

2/8/2022

1/18/2022

2/10/2022

Eversource Disconnect Existing Power

Completion of Phase 3 2

Completion of Phase 4 3

$234,562,347

$771,986

$235,334,333

Total Potential Changes

Projected Contract Amount

With Potential Changes 

Arlington High SchoolConsigli Owner Monthly Dashboard

869 Mass Ave. Arlington, MA February 2022

$236,836,934

0

Approved Change Orders Submitted 

$1,502,601

Buyout Bust / Savings

Allowance StatusContract Status Change Orders Hold Status

Buyout Bust / Savings % 0.01%

$2,358,131

3.00%

Verbal Approved

$832,341

Percent Complete 

Original Contract Amount

Procurement

Current Contract Amount Pending 

99.38%

11/19/2021Permanent Power to Phase 1

State Elevator Inspection

Complete Controls Checkout - Bldg. D

Install Distribution Panels - Bldg. E (Ant. Delivery 1/14/21)

Completion of Phase 1 (TCO)

Completion of Phase 1 - Auditorium

BIC

#1487 - Eversource Power to transformer #3 11/30/2022 Skanska

#1717 - ASI-204 - Added Low Walls Art Rooms Bldg E 1/25/2022 Consigli

Resolution

Original Cont. Value $6,967,419

Remaining Holds Remaining Contingency $5,813,599

Expended to Date Expended to Date $1,153,820

10/3/2023

$187,364

$251,750

$1,063,487

$202,235

$4,119,710

Expended to Date

Remaining Allowance

Original Allow. Budget $4,321,945

10/2/2024

$3,931,389

$1,573,258

2/2/2022

1/22/2022

1/18/2022

2/11/2022

4/4/2022

3/7/2022

3/14/2022

8/13/2021

Contingency Status 

Original Hold Budget

Progress Pictures

Project Milestones

Executive Overview Billing Status

RFI Response Status

20.61%

Item 

312,822

97.80%

Safety

Target

Schedule

Workforce Reporting Submittal Response Status

N/A

Roadblocks

Begin Phase 2 Abatement

40%

60%

Expended to
Date

Remaining Holds

57

21
8

Overdue

Due within next 7
days
Due over 7 days

5%

95%

Expended to
Date

Remaining
Allowance

$92,273,460 $85,312,587

$4,081,075 $2,879,798

Amount Billed to Date Amount Paid to Date Retainage Held Amount Outstanding

17%

83%

Expended to
Date

Remaining
Contingency

29

Overdue

Due within next
7 days
Due over 7
days

• Temporary Certificate of Occupancy (TCO) scheduled for 2/11/22, and was achieved on 2/10/22, (1) day ahead of 

schedule. Move in from existing to new was completed February vacation.  Phase 1 will open as scheduled on 

02/28/22.   Currently a portion of the millwork finishes in the auditorium are exceeding the occupancy date.  At this 

time the completion in the first week in April 2022 remains on schedule.  

• Supply chain material & transportation continue and work arounds continue to being implemented without 

compromising the design.  Current materials; casework, exterior door card reader access, production lab sound 

equipment, theaterical lights, acoustic wood doors, appliances, lighting controls.  The installations will be scheduled so 

as not to impede the school but timely as possible.  

• Auditorium: Stage floor, rigging, and pit filler platforms installations were completed. Millwork continues.  Seating & 

stage curtains are fabricated and will be installed late March.  Phase 1 punch list continues.  Landscaping and 

hardscaping will commence in the spring.  Phase 2: The school move out from Fusco to Collumb has been completed, 

and the trash out of the exisitng school is underway.  It is critical for the be performed as schedule for the 

commencement of asbestos abatement.  Site preperation is well underway for the installation of existing 

The image part with relationship ID rId10 was not found in the file.
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Arlington High School Building Committee 

Minutes  

   

      Meeting Date:          Tuesday, February 1, 2022, 6:00 p.m. 

      

      Location:                  Conducted via Remote Participation  
 

 

Committee members: Jeff Thielman, School Committee Representative, Chair 

    Elizabeth Homan, Superintendent, Co-vice chair 

    Adam Chapdelaine, Town Manager, Co-vice chair 

    Kirsi Allison-Ampe, School Committee Representative 

    Francis Callahan, Community Member Representative 

        John Cole, Former Chair, Permanent Town Building 

Committee  

        Tobey Jackson, Community Member Representative, absent 

    Matthew Janger, AHS Principal, absent  

        Ryan Katofsky, Community Member Representative 

                                   Brett Lambert, PTBC Representative 

                                   Kate Loosian, Community Member Representative 

                                   Michael Mason, APS Chief Financial Officer, absent  

                                   William McCarthy, AHS Assistant Principal, absent 

                                   Judson Pierce, Community Member 

                                   Sandy Pooler, Deputy Town Manager 

                                   Paul Raia, Disabilities Commission Representative 

                                   Jim Feeney, Asst Town Manager, Town of Arlington, absent 

                                   Amy Speare, Community Member Representative 

                                   Shannon Knuth, Teacher Representative 

                                   Kent Werst, Teacher Representative 

                                   Talia Fox, Town employee  

 

Also present:             Jim Burrows, Victoria Clifford, Skanska 

                                  Lori Cowles, Arthur Duffy, HMFH Architects, Inc. 

                                  John LaMarre, Consigli Construction 

                                  Karen Fitzgerald, AHSBC Recording Secretary 

 

Jeff Thielman opened the meeting at 6:02 p.m. and summarized the open meeting 

law due to the governor’s order dated March 12, 2020 on meetings by remote 

participation via Zoom.  
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Mr. Thielman announced that this was the last meeting before students move into 

the new high school and the first meeting without member Brian Rehrig who 

recently passed away.  A moment of silence was held for Brian Rehrig.  

 

Skanska  

Jim Burrows, Victoria Clifford, and Lori Cowles echoed sentiments made by Jeff 

in honor of Brian Rehrig.   They spoke on the work of this committee and a 

collective team effort for everyone involved to get where to this point on the 

project.  

 

Consigli Update 

John LaMarre said everything is coming together even with all the obstacles due to 

Covid, transportation issues, and the recent blizzard.  

 

John summarized the monthly update: the emergency generator arrived and tested, 

the elevator is scheduled to be tested tomorrow, and the plumbing and  electrical 

system scheduled to be tested at the end of the week. Inspection and Fire 

Department walkthroughs will happen next week too. The TCO (Temporary 

Certificate of Occupancy) will be given on the 02/11/22.  As of this Phase 1 update 

some issues are still being dealt with but still pieces and parts are all coming 

together.  John answered question about being on schedule.   

 

John presented a slide which showed three pictures of the 3rd floor lobby, 

auditorum, and STEAM wing classroom.   John reported out on the workforce 

goals and meet with Frank Callahan to discuss the workforce reporting and 

numbers on hiring of subcontractors.   

 

• The auditorium will be ready to be turned over the first week of April.   

 

• Supply chain material & transportation are still impacting product delivery; 

casework, production equipment, theatrical lights, acoustic wood doors, 

appliances, flooring, room lighting controls and entry mats are scheduled to 

arrive prior to school opening. 

 

• Site preparation, sidewalks, curbing. Millwork install in auditorium continues, 

final painting, final cleaning and punch list continue throughout Buildings D & E.  

 

Ryan asked how the HVAC testing was working out so far and John responded 

that the units are up and running.  
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Subcommittee Updates 

♦ Communications  -  Amy Speare said the AHS Building Committee will meet at 

10:30 a.m. for a brief event at the front door of AHS on February 28, and Matthew 

Janger will say a few words outdoors, and invite AHS Building Committee 

members,  School Committee, Select Board and State Officials. We will also invite 

Arlington Advocate and ACMI.  The subcommittee will work toward a ceremonial 

event when the auditorium opens in April.  Tours are on hold and recent forums 

held have been recorded and can be found on the website.    

♦ Finance -  no report 

♦ Interiors –no report 

♦ Landscape & Exteriors no report 

♦ Memorials – Bill McCarthy will be setting up a time capsule for current students.  He 

also found additional materials he will save and display in the new building.   

♦ SMEPFP - no report 

♦ Security – Liz Homan met with subcommittee and discussed training on fire 

protection, cameras, and working with American Alarm.   

♦Temp Use-Phasing subcommittee met discussed the move, how it will be 

managed, and informed all teachers on the move.  Liz Homan appreciates the work 

of this committee and is grateful with the construction team on a job well done.     

 

Meeting Minute Approval 

♦ AHS Building Committee, January 4, 2022 

 
On a motion by Frank Callahan, seconded by Adam Chapdelaine, it was voted to 

approve the minutes of January 4, 2022. 

Roll Call:  Liz Homan Yes, Adam Chapdelaine Yes, Kirsi Allison-Ampe Yes, 

Frank Callahan Yes, John Cole Yes, Tobey Jackson Yes, Ryan Katofsky Yes, Brett 

Lambert Yes, Kate Loosian Yes, Bill McCarthy Yes, Judson Pierce Yes,  

Sandy Pooler Yes, Amy Speare Yes, and Jeff Thielman Yes.  

 

On a motion by Adam Chapdelaine, seconded by Bill McCarthy it was voted to 

adjourn at 6:39 p.m.  

Roll Call:  Liz Homan Yes, Adam Chapdelaine Yes, Kirsi Allison-Ampe Yes, 

Frank Callahan Yes, John Cole Yes, Tobey Jackson Yes, Ryan Katofsky Yes, Brett 

Lambert Yes, Kate Loosian Yes, Bill McCarthy Yes, Judson Pierce Yes,  

Sandy Pooler Yes, Amy Speare Yes, and Jeff Thielman Yes.  

 

Submitted by Karen Fitzgerald 

Executive Assistant and Recording Secretary  

Arlington High School Building Committee 2/24/22 
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